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Preface
The National Research Council (NRC) was asked to make recommendations conceming
future Earth-to-orbit transportation options. The following report was prepared during a time
in our nation's history when all discretionary spending is undergoing close scrutiny. Thus, a
major focus has been on approaches to reduce the costs of access to space while increasing
reliability and resiliency. The NRC Committee on Earth-to-Orbit Transportation Options soon
found that the most binding constraint to achieving these goals is the way we do business--launch
vehicle assembly, payload processing, and launch pad design and availability. These facilities
support the highways to space that enable the United States to pursue vital space interests. Like
much of the nation's terrestrial infrastructure, they are in a state of obsolescence and disrepair.
A clear imperative also exists to design vehicles and propulsion systems that do not need
to be operated at the very limit of their performance. Together, the combination of more robust
vehicles and a streamlined infrastructure holds the promise of more routine access to space and
the benefits that would accrue in space science, national security, commercial enterprises, and
the further exploration of space. This report sets forth the Committee's recommendations
regarding the various space transportation options that are available to the United States.
Joseph G. Gavin, Jr., Chairman
Committee on Earth-to-Orbit
Transportation Options
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Summary of Key Findings and Recommendations
The Congressional committees that authorize the activities of the National Aeronautics
and Space Administration (NASA) requested that the National Research Council (NRC) assess
the requirements, benefits, technological feasibility, and roles of Earth-to-orbit transportation
options that could be developed in support of the national space program.
This summary contains the NRC Committee's assessments, principal conclusions, and
recommendations that were judged by the Committee to be of highest importance.
LAUNCH VEHICLES AND INFRASTRUCTURE
The United States must make a long-term commitment to new infrastructure and
launch vehicles. The United States is now competing with other nations that are able
to make long-term commitments to large undertakings in space. _ In order to meet
national needs and be competitive, the United States must find a way to commit to the
long term. Multiyear appropriations could be an important step toward this goal.
The United States should undertake extensive design of new East and West Coast
launch facilities as soon as possible. Existing facilities are deteriorating and are
expensive to operate due to customization for specific vehicles. The construction of the
new facilities should be coordinated with the design of a new launch vehicle to achieve
the desired improvement in reliability and efficiency while involving fewer people and
shorter launch schedules. Preliminary designs and costing are required to demonstrate
1 See, for example, Sanders, J. November 6, 1991. Memorandum JLS-031-91. United Technologies.
Huntsville, Ala.
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the feasibility of the various infrastructure proposals. This is an urgent national need and
the Committee recognizes that it will take time. A conceptual schedule is suggested in
Figure 1, Chapter 4, and Figure 5, Appendix A. The Committee also recognizes there
must be a planned transition from the current facilities to the proposed new facilities.
During the transition time, it is possible that limited modernization of existing facilities
for some of the current vehicles would prove economically useful.
The 20,000-pound payload class, National Launch System (NLS-3) vehicle, should
be the first of the proposed NLS family to be designed and built in coordination with
new launch facilities. It is the least complex and least expensive member of the NLS
family and the one most likely to have possible commercial, as well as national security
applications. In addition, based on the projected traffic models presented by the National
Aeronautics and Space Administration (NASA), Department of Defense (DoD), and
industry, there appear to be requirements for 20 to 30 launches per year, with the
greatest potential growth of unmanned launch vehicle traffic suitable for the 20,000-
pound class vehicle. Starting the smaller NLS vehicle first will allow more time to refine
the requirements for the larger NLS vehicles. Also, the 20,000-pound payload class
vehicle would utilize most of the new technologies now contemplated for introduction in
the NLS family. Therefore, the Committee believes that developing this vehicle first is
of highest priority and will better suit national needs.
Investment in improvements for the Space Shuttle Orbiter and its subsystems should
be continued. The Orbiters are complex, sophisticated vehicles and are the heart of the
Shuttle system, and as such, critical to human access to space. At present, there are no
plans for increasing the size of the four-Orbiter fleet, and the fleet is fully scheduled for
many years. Therefore, all Orbiters must be maintained in as effective an operating
condition as possible.
Reliability should have top priority in the design of new systems, even at the expense
of greater up-front costs and lower performance. The cost of failure in terms of time,
money, and national prestige far outweighs the costs of built-in reliability. Improved
reliability should be sought for all expendable launch vehicles (ELVs), many of which
carry high-value cargo, as well as for manned vehicles.
A one-third to one-half reduction in launch and operations costs is required if the
United States is to remain competitive in the launch vehicle market3 This is second
z See also, Carlson, Bob. December 16, 1991. (McDonnell Douglas). "Should-Cost Technologies Required
to Make the MELVs World Competitive."
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in importance only to reliability. In a market where policy pricing 3 is clearly at work,
the U.S. govemment may have to rethink its policies. The United States should look at
successful overseas operations to see what can be learned.
PROPULSION
Development and qualification of the Space Transportation Main Engine (STME)
should proceed immediately and vigorously. The initial use of the STME is to propel
the NLS vehicles, and its development is crucial.
Efforts underway to improve the reliability, reduce the cost, and simplify production
and refurbishment of the Space Shuttle Main Engine (SSME) should be continued
since the nation may need to rely on the Shuttle well into the first decade of the next
century. It is important to pursue both the alternate oxygen and hydrogen pumps under
the Alternate Turbopump Program, as well as improve the SSME hot gas ducts and heat
exchangers.
The growth of a family of vehicles can best be accomplished by using strap-on
boosters that, to enhance reliability, would be designed to allow pad hold-down with
engine shutdown capability, as well as to be throttleable. The Committee believes that
these capabilities are important characteristics that should be considered in the design of
future launch vehicles. Liquid, solid, and hybrid boosters could all be candidates as long
as they incorporate these attributes. However, in its discussions, the Committee found
a number of considerations that favor liquid as compared to solid propulsion systems.
Liquid rocket engines permit a more flexible approach to modular clustering and are
amenable to verification before launch. The most compelling characteristic favoring
liquids is throttleability and thrust termination capability, which can enable first-stage
booster designs to incorporate an engine redundancy capability. Hybrid motors may be
able to meet these criteria in the future, but currently the technology is at a very early
stage and should be brought to the point where it can be evaluated.
A plan is needed to provide an array of engines with a range of thrust levels and
propulsion system capabilities for all stages of future launch vehicles. The proposed
STME can be used for first stages of future launch vehicles. In addition, the Rocketdyne
F-1A and the current Russian RD-170 engines should be evaluated for liquid booster
3 Policy pricing is based on factors other than standard costs, i.e., policies to achieve larger market share
by employing creative financing arrangements or subsidies for various phases of development or production.
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applications. Hybrid engine technology should be investigated to determine its suitability
for new launch systems. The propulsion system technology for second- and third-stage
applications should emphasize low system cost and high reliability as in the initial booster
stage. Revival of the Rocketdyne J-2 or upgrading of the Pratt & Whitney RL10 liquid-
oxygen/liquid-hydrogen engines could provide upper-stage engines fitting the range of
desired propulsion capabilities.
In addition to pad hold-down and engine shutdown capability, incorporation of
active redundancy for fail-safe capability should be considered in the design of new
launch vehicle first stages having multiple engines. Active redundancy implies the
capability of throttling the propulsion system down with all engines operating and
throttling up if an engine fails, and may involve the use of an extra engine. The
Committee believes that the advantages of this approach are worth the investment for an
extra engine and are compelling in view of the costs of vehicle failures, payload loss, and
schedule disruption.
It is the opinion of the Committee that increased emphasis on propulsion system
tests, including the whole propellant feed system, should be a major aspect of any
new launch system program. Increased emphasis is also required in the design phase
to include innovative methods to monitor propulsion system health and implement any
required shutdowns at appropriate locations.
The Committee believes that NASA should rely on the current Redesigned Solid
Rocket Motor (RSRM) and that the Advanced Solid Rocket Motor (ASRM) program
should be reconsidered. The current RSRM is capable of meeting all operational
requirements of the Space Shuttle. The Committee believes that the balance of costs,
technical and programmatic risks, and potential benefits tips in favor of avoiding
integration of the ASRM into the Space Shuttle system at this time. Regarding the utility
of the ASRM for other future space launch systems, the Committee understands its
potential as a strap-on for the heavy payload end of NLS, (i.e., NLS-1); however the
Committee has found no compelling rationale for such use other than the fact that it
might be introduced in a reasonably short time. The Committee believes that NASA and
the nation would be well served if the development of the NLS were directed toward
strap-on boosters that have pad hold-down with engine shutdown capability and
throttleability as means toward increased reliability.
Because of concern over the potential detrimental environmental effects of some
launch vehicles, the Committee endorses continuing research to better identify and
understand these effects. Data suggest that pollution due to combustion products from
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launch vehicles, at the frequency and scale that is anticipated, is not significant in
comparison with other anthropogenic pollution on a global scale. It is, however, a
serious local concern in the vicinity of launch test sites and deserves further investigation.
TECHNOLOGY
A greater investment in long-term technology must be made to build the technology
base for future systems. Critical, enabling technologies not specifically associated with
an ongoing program are chronically underfunded. Underlying research and development
provide technical stamina for the future. Today's decisions are hampered by the absence
of research and development in the past decade. Specifically, the following areas of
technology offer high payoff:
Manufacturing methodology;
Automatic, unmanned docking procedures and methodology;
Modern, miniaturized guidance, navigation, and control;
Propulsion advances;
Propulsion system health monitoring and control; and
Ceramic and intermetallic composite materials.
Research and technology development with the goal of developing a new personnel
carrier should be continued. New, enabling technology is needed for Orbiter
replacement or a new personnel carrier. The oldest Orbiter will be over 20 years old in
the year 2000 and long lead times are necessary for a new, human-rated space vehicle.
An investment should be made in demonstrating the technology necessary to validate
the engineering practicality of the hybrid rocket motor 4 for large, high-thrust, strap-
on applications. Hybrid rocket motor development should be advanced to the point that
it can be quantitatively evaluated in competition with solid and liquid bipropellant
systems designed to directly comparable criteria.
The Committee has three specific recommendations in regard to the Delta Clipper
(DC-Y) in the Strategic Defense Initiative Organization (SDIO) Single-Stage Rocket
Technology Program: (1) SDIO should continue a vigorous research and development
effort directed at adding depth of detail design and analysis; (2) SDIO should examine
4 Hybrid motors employ a liquid oxidizer with a solid rocket fuel.
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the use of other, already existing engines or engines under development; and (3) SDIO
should reconsider the value and timing of the proposed one-third scale model flight tests
relative to the more critical need for demonstrating the adequacy of the required low-
weight structure and heat protection.
The Committee believes that the National Aero-Space Plane (NASP) is a stimulating
and productive research and development program and that the materials and air-
breathing hypersonic propulsion technologies that have grown out of the NASP
program deserve continuing and vigorous support. The Committee recognizes that
the scramjet engines cannot be fully developed on the ground and must be tested in
flight. It endorses such flight research as soon as the basic technology development is
at a stage to make it worthwhile.
The body of the report covers in some detail the background and reasoning leading to
these principal recommendations. Additional recommendations are included in the report. More
detailed information is contained in the appendixes.
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1Introduction
THE TASK
The Committee on Science, Space and Technology of the U.S. House of Representatives
and the Committee on Commerce, Science and Transportation of the U.S. Senate requested that
the National Research Council (NRC) assess the requirements, benefits, technological feasibility,
and roles of Earth-to-orbit transportation systems and options that could be developed in support
of future national space programs. The NRC was asked to examine transportation requirements,
including those for Mission-to-Planet Earth, Space Station Freedom assembly and operation,
human exploration of space, space science missions, and other major civil space missions.
These requirements were to be compared with existing, planned, and potential launch
capabilities, including expendable launch vehicles (ELVs), the Space Shuttle, the National
Launch System (NLS), and new launch options.
In addition, the NRC was asked to examine propulsion systems in the context of various
launch vehicles. These included the Advanced Solid Rocket Motor (ASRM), the Redesigned
Solid Rocket Motor (RSRM), the Solid Rocket Motor Upgrade (SRMU), the Space Shuttle Main
Engine (SSME), the Space Transportation Main Engine (STME), existing expendable launch
vehicle engines, and liquid-oxygen/hydrocarbon engines. Consideration was to be given to
systems that have been proposed to accomplish the national interests in relatively cost effective
ways, with the recognition that safety and reliability contribute to cost-effectiveness. The NRC
was also asked to assess, to some degree, related resources, including propulsion test facilities
and manufacturing capabilities.
APPROACH
The NRC formed the Committee on Earth-to-Orbit Transportation Options, which met
on October 23-24, November 13-16, and December 16-18, 1991; January 22-25 and February
3-4, 1992. The Committee heard extensive briefings by representatives from many government
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agencies, industry, and other experts in space transportation issues. These included the National
Aeronautics and Space Administration (NASA), Department of Defense, National Space Council,
Department of Transportation, Office of Technology Assessment, Department of Energy,
American Institute of Aeronautics and Astronautics, independent research organizations, and
many representatives from launch vehicle and propulsion companies. During this process, the
Committee familiarized itself with launch traffic databases; civil, defense, and commercial
mission models, requirements, and cost modeling; the capability, availability, and environmental
effects of liquid, hybrid, and solid rocket motors; and various launch systems. These systems
included the Space Shuttle and the National Launch System, international systems, recently
decommissioned ballistic missiles, and other past and proposed systems. The Committee also
reviewed the technological status of proposed concepts such as the National Aero-Space Plane
(NASP) and other single-stage-to-orbit concepts.
In addressing its task, the Committee decided that it would be useful first to determine
the attributes of an effective national space launch system and its accompanying infrastructure.
In subsequent chapters, existing, planned, and proposed vehicle and propulsion systems are
evaluated, including the potential roles of non-U.S, systems. Recommendations are presented
with supporting arguments. The importance of technology development as an investment in the
future cannot be overemphasized, and Chapter 6 examines the Committee's views regarding
some technology priorities that could lead to more adequate space launch and infrastructure
systems. Because of the intense concern expressed during the study regarding the development
of adequate infrastructure (i.e., launch pads and processes) to support modern vehicles, the
Committee has devoted Appendix A to a discussion of the major considerations and appropriate
design elements for a more efficient and reliable launch infrastructure system.
ECONOMIC ENVIRONMENT
Realizing that the current restrictive budgetary environment may continue into the future,
the Committee made every effort in its recommendations to delay expenditures of a noncritical
nature and, where possible, to phase in the more critical elements as funding permits. Although
no cost or future budgetary estimates have been proposed, the approach taken was to establish
the necessary space transportation elements for the nation and to let future funding levels define
the progress in achieving this goal. The Committee focused on propulsion capabilities and
applications to the first stages of potential launch vehicles, recognizing that upper stages,
payloads, a cargo transfer vehicle (CTV), a crew return vehicle (CRV), and eventually
replacement for the Orbiter will all place demands on future budgets.
Avoiding the historically uneconomical approach of starting and stopping major programs
is crucial to the success of any new programs. Funding will vary, but it will be necessary to
maintain the long-term objective of improving space infrastructure and vehicle capabilities (with
INTR OD UCTION 13
adequate supportive research) to permit incorporation of more distant goals such as space
exploration.
NATIONAL POLICY CONSIDERATIONS
U.S. space activities are conducted by three separate and distinct sectors: civil, national
security, and commercial. In considering Earth-to-orbit launch systems and infrastructure, the
Committee took into account national policy objectives, which are to: 1) provide safe and
reliable access to, transportation in, and return from space, 2) reduce the costs of space
transportation and related services, thus encouraging expanded space activities, 3) exploit the
unique attributes of manned and unmanned launch and recovery systems, and 4) encourage, to
the maximum extent feasible, the development and growth of U.S. private sector space
transportation capabilities which can compete internationally. _ The national policy objectives
apply to all three sectors. 2
In the past, the United States had a near monopoly on the commercial space launch
business. However, in recent years other nations have placed high priority on acquiring this
market. They have developed new launch vehicles, streamlined launch processes, and brought
to bear pricing policies that are based on factors other than costs, i.e., they have applied policies
to achieve larger market share by employing creative financing arrangements or subsidies for
various phases of development or production. The major competitor to the U.S. commercial
sector is the French firm, Arianespace, which in 1991 launched 11 out of the 16 commercial
satellites that were launched in the world) Many of the commercial payloads, such as
communications satellites, require equatorial orbits, and Arianespace enjoys an advantage in
launching from Guiana Space Center in Kourou, French Guiana. In addition to a close
proximity to the equator, this site is sparsely populated with a wide opening on the ocean
allowing all inclination missions. In the future, the Japanese, the Chinese, and the former Soviet
Union are also potential competitors. Thus, in addition to providing more reliable and less
costly launch services, the United States may need to reexamine its own policies regarding
innovative financing and various forms of subsidies and support for U.S. industry in order to
enable it to compete successfully.
National Space Council. July 10, 1991. National Space Policy. Directive 4.
2 National Space Council. February 12, 1991. Memorandum.
3 "Market Trends." February 1992. Arianespace. No. 63.
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2A Path to a Desirable National Space Launch System
Current U.S. Earth-to-orbit launch vehicles are based on 25- to 40-year-old technology.
The infrastructure to support the vehicles is deteriorating, inefficient, highly specialized, and
expensive to operate. Even the Shuttle launch complex, which is the most modern, was adapted
from facilities built for the Apollo program.
Many U.S. launchers began as military designs. As a consequence, adaptation became
the philosophy for U.S. space launchers. Because many vehicles were never intended for their
present role, they often are marginal in meeting their mission requirements. This has produced
a tendency to treat each vehicle/payload combination as a custom assembly that must be coaxed
into orbit by optimizing and adjusting the available margins, even at the expense of schedule,
flexibility, and reliability. Customized payloads, in turn, can easily tie up a launch pad for up
to one-half a year, blocking any other vehicle from launching at that site.
With the 1970s decision to channel all launch requirements to the Space Shuttle, advances
and improvements that might have been expected in expendable launch vehicle systems were
deferred until after the decision was reversed in 1986.
These vehicle and infrastructure shortcomings were largely hidden as long as the United
States had a near monopoly on space launch capability, but they have now emerged as severe
detriments to the health of the U.S. space launch industry from the perspectives of global
competitiveness and the ability to meet national needs. This can be seen in the commercial
arena where U.S. launch system manufacturers are losing ground to international competitors,
such as Arianespace. The Committee believes that a one-third to one-half reduction in
launch and operations costs is required if the United States is to remain competitive in the
launch vehicle market. _ This is second in importance only to reliability. In a market where
policy pricing is clearly at work, the U.S. government may have to rethink its policies. The
See also, Carlson, Bob. December 16, 1991. (McDonnell Douglas). "Should-Cost Technologies Required
to Make the MELVs World Competitive."
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United States should look at successful overseas operations such as the French Ariane and
former Soviet Union (FSU) programs to see what can be learned.
To ensure the future vitality of the U.S. space program, current facilities must remain
functional. Therefore, rebuilding of our complete space launch system should be initiated.
However, the nation needs a "clean-sheet" approach rather than being handicapped by trying to
completely modify the existing infrastructure to accommodate new vehicles as well as current
ones. Modification of existing facilities would not allow a completely new way of doing
business that the Committee believes is essential for a new launch system.
The most effective way to initiate the "clean-sheet" approach is through the coordinated
development of a new class of launch vehicles that are robust and reliable, along with new
processing and launch facilities that are flexible and implement a launch philosophy based on
integration, transfer, and launch (ITL), 2 payload encapsulation, 3 and multiuse capability. The
key to achieving these objectives is a change in the entire launch culture and philosophy.
Details of the desirable characteristics of a new launch vehicle and its supporting
infrastructure, along with the launch philosophy are discussed in the following sections.
Additional detail is provided in Appendix A.
SUPPORT FACILITIES AND INFRASTRUCTURE ATTRIBUTES
Space launch vehicles have no utility without adequate terrestrial facilities and processes
to enable and control a launch. As noted, the close historical tie between the launch vehicle and
the infrastructure supporting it resulted in special-purpose, single-use facilities and systems
dedicated to specific vehicles and not available to others. Current processes and payload
preparation philosophies require a lengthy time on the launch pad, and in the event of damage
or other problems on a pad, rapid recovery is not possible. At times, insurmountable difficulties
arise if it is necessary to change from one payload to another, and the small number of available
pads for each type of launch vehicle on both the East and West Coasts greatly restricts
scheduling flexibility. In addition, most launch facilities are in a deteriorated condition,
particularly on the East Coast, and pose the potential for safety problems and schedule slips.
Beneficial effects of a modern system should include a material improvement in the
throughput capacity of the U.S. launch infrastructure and better utilization of the costly
personnel associated with operation of launch sites. Some of these improvements can be made
2 Integration, transfer, and launch (ITL): Vehicle and payloads are assembled, checked out, transferred to
the launch pad, and launched without further assembly at the launch pad.
3 Encapsulation: Independent checkout of payload that is later integrated in the vehicle with only a
minimum number of standard interfaces.
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to existing facilities, but the full benefit will not be achieved until these concepts are applied to
a vehicle designed from the beginning to be operated in such an environment.
The United States should undertake extensive design of new East and West Coast
launch facilities as soon as possible. Given that U.S. investments inevitably will be spread
over many years because of budget pressures, it will be necessary to phase in a modem launch
system. Preliminary designs and costing are required to demonstrate the feasibility of the
various infrastructure proposals. Replacement of facilities can be implemented over time, and
with initial capabilities limited to existing and near-term vehicles and flight rates, and with
planned growth for future vehicles as requirements dictate. However, the new facilities must
be flexible enough to deal with a range of payloads and launch vehicles, and must take full
advantage of the dramatic gains in automation and electronics in recent decades.
The Committee does not expect immediate cost savings from the new methodology. It
will require large, up-front investments for such items as launch pads, payload facilities, and
modem vehicles. Many of the same checkouts will have to be performed, even though
automation and better facilities may reduce personnel needs. The new processes will not apply
to all systems immediately; the adjustment will be gradual. The Committee does, however,
expect a substantial improvement in the potential launch rate, possibly a several-fold gain, as
pads are freed up and as integration is simplified. In the Committee's opinion, no other space-
related innovation would offer the country as much of a gain in capability as inexpensively and
as quickly. The Committee believes that these changes are necessary and will benefit the
competitiveness of the U.S. civil launch industry as well as help meet the needs of the National
Aeronautics and Space Administration and the Department of Defense.
LAUNCH VEHICLE AND PAYLOAD ATTRIBUTES
A long-term commitment to a new family of vehicles with many common components
and a new, flexible support infrastructure is vital to the U.S. civil and military space
program. Through improved design concepts and more effective launch operation procedures,
it should be possible to obtain lower costs per pound of payload to low-Earth orbit, to provide
competitive services to users, and to effectively meet national needs.
The key elements are reliability, flexibility, operability, robustness, and improved launch
turnaround rates as discussed below.
Reliability: Reliability can be improved by incorporating active redundancy 4 and by not
operating at the limit of capabilities. Greater automation in manufacturing, ground
4 Also referred to as "engine-out" and "fail-safe" capability.
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handling, and checkout can reduce the human errors that have contributed to many
processing failures in the past. Higher reliability means not only enhanced safety but
also lower costs to the user in the long term. In the commercial market, higher
reliability can result in lower payload insurance costs.
Flexibility: The vehicle design should be simple, with standard payload interfaces. It
should possess growth capability and have multipad launch capability. Presently, the
United States cannot react expediently to national emergencies because of inflexible
vehicles, processes, and facilities. Important aspects of flexibility are payload and
vehicle compatibility, payload encapsulation, and design modularity.
Payload and vehicle compatibility. The ability to switch payloads rapidly is
essential. Under existing systems, each payload and vehicle combination is
unique. Designs of most vehicles result in requiring dedication of a specific
vehicle to a specific payload very early in the manufacturing cycle for the vehicle.
This is especially true for the Titan IV. The lack of modularity of U.S.
expendable launch vehicles (ELVs), with the exception of the Delta II and Atlas
II with small strap-on solids, severely limits matching of payload performance
needs with ELV capabilities.
Payload encapsulation. Little attention is currently being paid to the need for the
encapsulation of payloads to facilitate processing at the launch facility. This is
not only a payload design consideration, but is also a design consideration for the
launch vehicle and the infrastructure.
Modularity. Efficient vehicle production is difficult in an environment of
continuing vehicle design changes to match payload needs. A modular approach
with standardized elements that could be selected to meet payload needs could
yield greater production economies. Costs can be reduced through use of basic
modules or elements in assembling vehicles with different performance
capabilities.
.Operability: Payload changeover constraints, a lack of performance margin, a need for
considerable and multiple testing, extensive paper checkoff systems, and a lack of
continued, automated health monitoring cause poor operability in current U.S. ELVs.
These problems are further compounded by an obsolete launch infrastructure, resulting
in an extended amount of time to reschedule flights when payload problems arise, which
makes it difficult to schedule future launch opportunities. Being unable to guarantee
launch opportunities is a serious detriment to commercial users.
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R0b.ustness: The early missiles that evolved into current medium and heavy launch
vehicles were designed to optimize performance. Saving weight and maximizing
performance have resulted in the current relatively fragile U.S. vehicles, which are
susceptible to potential ground handling damage, weather-related launch delays, and
unanticipated in-flight failures due to conditions that may only slightly exceed design
specifications. Robustness can be built into a vehicle by designing for, and maintaining,
excess performance margin. Designing for more extreme environments would reduce
holds due to weather and also provide extra margin for unknowns or unsuspected design
frailties.
Improved Launch Turnaround Rates: The current approach to installing and processing
the payload while the ELV is on the launch pad severely constrains launch pad
turnaround rates. An example of this problem may be found in the Titan IV launches
from Vandenberg Air Force Base. Only two launches per year are normally planned due
to the extended time required for on-pad integration and payload processing. Obviously,
this is not an efficient method of launching space vehicles. To provide higher launch
rates, both the vehicles and the launch complex should be designed for ITL (integration,
transfer, and launch) operations, with off-line integration and processing of the ELV and
the payload.
Customization of vehicles results in inefficient learning curves and generally higher
system costs. A key element to meeting the above objectives is separation of the payload design
from the vehicle design. This may cause some loss in performance because the vehicle is not
customized for the payload, but the Committee believes that this cost would be relatively small
and would be more than made up in the savings in efficiency, flexibility, and pad access.
Efficiencies in production are difficult to achieve when lack of a long-term commitment
makes each year's production appear to be the final production run. Multiyear commitment for
production has been shown to reduce costs, and other countries such as France, Japan, Germany,
and Italy currently have multiyear funding for their space programs. 5
As noted, it is essential that the new launch vehicle and the supporting infrastructure
proceed in a coordinated fashion. The Committee realizes, however, that the new vehicles
and associated launch facilities will not be available for several years. Meanwhile, the United
States must deal with current vehicles and existing infrastructure. It is essential that the launch
system approach described here be incorporated, to the extent practical, into existing launch
facilities and the current family of launch vehicles.
5 See, for example, Sanders, J. November 6, 1991. Memorandum JLS-031-91. United Technologies.
Huntsville, Ala.
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ENGINE ATTRIBUTES
The Committee believes that pad hold-down with engine shutdown capability and
active redundancy 6 are important characteristics that should be considered in the design of
future launch vehicles. To implement them, the propulsion system must allow controlled
shutdown on the pad and be throttleable.
Experience has shown that the initial few seconds after ignition tend to determine whether
a rocket engine will or will not fail. For this reason, a rational way to prevent vehicle failure
would be to hold the vehicle on the pad until all systems appear to be in order. In the event of
a problem, a controlled shutdown on the pad can be executed, and vehicle and payload can
possibly be saved. In this way, the vehicle reliability can be enhanced, although the mission will
not be accomplished on time. Pad hold-down, generally for five seconds after ignition, makes
it possible in the event of engine failure to shut down all engines and abort the mission on the
pad.
Active redundancy requires throttleability and may require the use of an extra engine.
Through active redundancy, the launch vehicle could complete its mission following failure of
any one engine provided, of course, that the engine failure is benign, (i.e., does not destroy the
vehicle). Such capability can be realized only if the remaining engines are capable of being
throttled up to produce sufficient thrust to compensate for the lost contribution of the failed
engine. The probability of a system failure, in this case meaning the failure of more than one
engine, can be greatly diminished by the provision of active redundancy.
This increased reliability is at the expense of increased weight and the cost of the extra
engine, but the enhanced reliability offers a reduction of the costs associated with launch
failures. These include the cost of replacement of the launch vehicle and its payload, plus the
lost utilization of the payload during the time required to reschedule the launch. It is difficult
to reach general conclusions about the magnitudes of these costs, but it is probable that for many
situations they are at least of the same general magnitude as the added engine costs.
The feasibility of active redundancy for liquid-fueled vehicles is strongly supported by
a study 7 which showed that a large fraction of liquid engine-system failures was noncatastrophic
in the sense that the engine failure resulted in loss of thrust, but not in immediate destruction
of the vehicle. For both ground and flight engines, the benign failure ratio (failures/engine
flights) for liquid-oxygen/liquid-hydrogen propulsion systems is two percent, with no
catastrophic failures. For other liquid systems (liquid-oxygen/hydrocarbons and hypergolics) the
benign failure ratio is six-tenths of a percent and the catastrophic failure ratio is two-tenths of
6 Also referred to as "engine-out" and "fail-safe" capability.
7Leonard, B.P. 1991. Projected Launch Vehicle Failure Probabilities With and Without Engine Segment-out
Capabilities. L-Systems, Inc. El Segundo, Calif.
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a percent. While the number of both large and small solid rocket flight motor failures is small,
they have all been catastrophic, rather than benign failures. 8
Reliability should have top priority in the design of new systems, even at the expense
of greater up-front costs and lower performance. The cost of failure in terms of time,
money, and national prestige far outweighs the costs of built-in reliability. Improved reliability
should be sought for all expendable launch vehicles (ELVs), many of which carry high-value
cargo, as well as for manned vehicles.
The Committee believes that the advantages of enhanced reliability are significant
and strongly recommends a careful evaluation of the advisability of including pad hold-
down with engine shutdown capability and active redundancy in the first stage of the next
generation of launch vehicles. Implementation in the upper stage is more problematic, but
should be considered for specific systems where the costs and benefits can be quantified.
It should be noted that active redundancy is useful only for multiengine vehicles. For
vehicles with a single engine and relatively small, low-cost payloads, other ways of improving
reliability should be pursued, such as greater design margins, reduced performance requirements,
more extensive system-level testing, and pad hold-down with engine shutdown capability at
launch.
8 Smith, O. Glenn. 1991. Reliability in Manned Transportation Systems. Johnson Space Center. Houston,
Tex.
3Projected Launch Requirements
NEAR-TERM REQUIREMENTS
Both civil and military space system developers have relied mainly on the existing U.S.
spectrum of expendable launch vehicles and the Space Shuttle. Consequently, space payloads
fall into weight classes that generally span the performance bands of these systems. Since there
are no firm plans that are not satisfied by the performance of existing launch systems, the
prospective launch system and propulsion system developer must rely on speculative projections
of potential future users as opposed to firm plans and requirements to define the performance
goals of a new system. Thus, a new family of launch vehicles must be capable of satisfying
currently identifiable demands as well as potential future demands. This is the only way that
transition to a new family of vehicles can be ensured, especially within a framework of
international competition.
History has shown that over the past 20 years the average number of U.S. expendable
vehicles launched has been relatively constant and in the range of approximately 20 per year.
All other nations of the world outside of the former Soviet Union (FSU) have contributed
approximately 12 payloads per year. The FSU averaged about 110 launches per year, but launch
frequency and payload lift requirements in the future by the new Commonwealth of Independent
States are uncertain.
The Committee has reviewed U.S. launch user plans through 1997 and finds that the
current firm plans are consistent with historical experience. About 19 expendable launches and
7 Shuttle launches per year are planned for the next five years. In the constrained budget
environments of the foreseeable future, it is probable that only a few more than 26 routine U.S.
space launches per year might be required well into the next decade as shown in Table 1.
Table 1 summarizes the Committee's judgement concerning likely launch traffic in the
traditional payload classes of launch systems based on data obtained from NASA, DoD, and
industry. The Committee examined DoD estimates, NASA estimates, a study by Berner,
Lanphier and Associates, and an industry analysis of payload sizes and requirements for the
1990s and the first decades of the next century. For the size payloads applicable to a 20,000-
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pound payload class vehicle, the above data indicate an average of 17 launches per year, a
number greater than any estimates for heavier lift launch vehicles. In view of the fact that it is
not currently possible to be sure that these payloads will all be funded, in light of recent
international developments leading to a reduction in the DoD budget, and recognizing that past
studies have used mission requirements later shown to be overly optimistic, the Committee
discounted the payload traffic to a level more consistent with current experience (Table 1).
However, if this estimate proves too conservative, the Committee believes, from examination
of the various payload estimates, that the majority of the increased traffic will occur in a weight
range compatible with a 20,000-pound payload class vehicle. For example, the recent World
Administrative Radio Conference (WARC) meetings resulted in an agreement to allocate
additional spectrum for fixed satellite services and communications satellites. This may increase
the launch demand for satellites, such as those for mobile telecommunications, high quality radio
transmission, and data messaging, which would be of appropriate size for a 20,000-pound
payload class vehicle.
INTERMEDIATE-TERM REQUIREMENTS
From 1998 to 2005, the NASA plans three major programs that will require additional
launches over and above those routinely needed in the past. These are Space Station Freedom
(SSF), Mission to Planet Earth, and the Space Exploration Initiative (SEI). During the
construction phase and early man-tended SSF operations, an additional three Space Shuttle flights
per year will be required. Likely unmanned precursor missions to the moon and Mars by the
SEI program during this eight-year period could require additional expendable launch vehicle
(ELV) launches, probably involving medium or heavy (Titan-class) capability. Although these
missions are more speculative, there could be as many as one or perhaps two additional launches
each year required on average in the intermediate term.
The major SEI thrusts announced by President Bush include a permanently manned
outpost on the moon and manned exploration of Mars. These missions will require new heavy
lift launch capabilities that do not presently exist. SEI constitutes the only recognized U.S.
requirement for lifting large masses to low-Earth orbit (LEO) that exceeds the weight-lifting
capabilities of current U.S. launch vehicles. SEI will define the performance baseline for a
future heavy lift vehicle. Although rather speculatiye because of near-term budget constraints,
some early transport of large masses to the moon's surface could occur before 2005.
The Committee also observed that a new trend toward less expensive, lightweight
satellites operating in LEO, which support civil cellular communications, tactical military
communications, and other defense applications, could produce additional traffic in the 2,000-
pound-or-less payload class during this intermediate period. Currently, a fledgling, venture-
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TABLE 1 Conservative Projection of Traffic Requirements
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capital-financed commercial space launch industry is growing in response to this potential
demand.
LONG-TERM REQUIREMENTS
In the period beyond 2005, projected national launch needs are speculative. Only SEI
and perhaps a space element of a strategic missile defense system (an outgrowth of the Strategic
Defense Initiative) may specify heavier lift requirements for space launch in the 135,000- to
600,000-pound to LEO range.
In addition, routine support of SSF during its continuously manned operational phase may
require as many as six service missions per year, including two or three missions that transfer
personnel in a man-rated launch vehicle.
It should be noted that if the United States dramatically improves the reliability and costs
of launch services, it may secure a large share of the worldwide commercial launch business.
In that event, the Committee's estimates could prove to be very conservative.
4Launch Vehicle Options
The Committee examined existing, planned, and potential launch capabilities, including
expendable and manned U.S. and international launch vehicles as well a large number of
conceptual designs. Only the vehicles that the Committee judged most important are discussed
in detail.
CURRENT U.S. EXPENDABLE LAUNCH SYSTEMS
Current U.S. expendable launch vehicles (ELVs) can be categorized as small-, medium-,
or heavy-lift vehicles, as shown in Table 2. Although this assortment of expendable vehicles
can satisfy most near-term U.S. national and commercial needs, with small modification as
necessary, most of the small and all of the medium and heavy launch vehicle systems date back
to the 1950s and early 1960s. Their design philosophy dates from an era of maximizing
performance capability at the expense of operability. As a consequence, the current vehicles
lack flexibility, operability, modularity, and robustness. Further, they do not incorporate
payload encapsulation and are not cost-effective. For this reason, the current U.S. space launch
program is constrained and limited in today's highly competitive space market. Evidence of the
declining U.S. capabilities in commercial space launches is readily apparent by the trend of
commercial satellites toward launches on foreign boosters, brought about by increased capability,
better scheduling, and lower cost.
PROPOSED U.S. LAUNCH SYSTEMS
In accordance with National Space Policy, the Committee believes that there is both an
opportunity and a necessity for the United States to embark on the creation of a new family of
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launch vehicles together with a fully integrated complex of associated ground facilities. Given
the advances in engineering science and technology (especially in avionics) during the last
quarter-century, systems having significantly enhanced economy, reliability, efficiency of
operation, and performance can be designed and built. Development of the new launch vehicles
could help revitalize the private sector and allow it to meet the severe challenge of foreign
competition for commercial space launches. Equally important, this program could stimulate
the basic and applied space technology research that is crucial for the continued vitality of a U.S.
role in space.
National Launch System (NLS)
The National Aeronautics and Space Administration (NASA) and the Department of
Defense (DoD) have begun work on a new family of launch vehicles, the National Launch
System, which is sometimes referred to as the New Launch System. The proposed National
Launch System was conceived to implement national space policy, _ which is discussed in
Chapter 1.
The NLS concept consists of a family of vehicles with various payload capabilities.
NASA and DoD plan to construct the supporting infrastructure and the vehicles in a coordinated
fashion, while incorporating a design philosophy that emphasizes reliability and operational
efficiency rather than maximum performance. Common components and subsystems will reduce
development and manufacturing costs, and streamlined operating procedures will reduce the
launch turnaround time. The Committee supports the new system and encourages this approach
while discouraging the nation from continuing the old way of doing business.
The NLS Joint Program estimates development costs of $11.5 billion for a first launch
in 2002. This estimate includes system design and integration, the Space Transportation Main
Engine, development of three launch vehicles, a cargo transfer vehicle, an upper stage, and
manufacturing and launch facilities.
The current NLS concept consists of three vehicles: (1) the NLS-1, a 135,000-pound
payload class vehicle that will utilize a new core design, four STMEs, and strap-on boosters;
(2) the NLS-2, a 50,000-pound payload class vehicle that will use six STMEs, but no strap-on
boosters; and (3) the NLS-3, a 20,000-pound payload class vehicle that uses the STME, no
strap-on boosters, and other equipment such as the guidance and control systems common to the
NLS-1 and the NLS-2. While the specific vehicle configurations are still evolving, NASA and
DoD currently plan to develop the core vehicle and launch the 135,000-pound payload class
NLS-1 in 2002, to launch the 50,000 pound payload class NLS-2 vehicle next, and to bring the
National Space Council. July 10, 1991. National Space Policy Directive 4.
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20,000-pound payload class NLS-3 vehicle to initial operation within two years after NLS-2.
Redesigned Solid Rocket Motors (RSRMs) or the Advanced Solid Rocket Motors (ASRMs) will
be used to augment thrust on the 135,000-pound payload class NLS-1 core vehicle. It is
anticipated that the NLS-1 could be used to deliver payload to Space Station Freedom (SSF).
However, firm requirements for this largest vehicle were not apparent to the Committee. In
addition, it is the most complex and expensive member of the NLS family.
The Committee believes that the 20,000-pound payload class vehicle (NLS-3) should
be the first of the proposed NLS family to be designed and built in coordination with new
launch facilities. Plans for NLS-2 and NLS-1 should be pursued as funding becomes available.
Lessons learned from the NLS-3 system design may influence the final design approach taken
on the more ambitious, larger-scale NLS-2 and NLS-1. In addition, the NLS-3 is the least
complex and least expensive member of the NLS family, and the one most likely to have
potential commercial, as well as national security applications. An analysis of mission
requirements presented by NASA, DoD, and the commercial sector (Table 1) shows that there
appear to be requirements for 20-30 launches per year, with the greatest potential growth of
unmanned launch vehicle traffic suited for the 20,000-pound class vehicle.
Since the Air Force has recently committed to using the Titan IV (40,000-pound payload
category) by procurement of 41 new vehicles with a purchase of 10 additional vehicles (with an
option for another 22 vehicles planned), there is no immediate need for a new vehicle in the
50,000-pound payload class. Thus, the Committee believes that building the NLS-3 vehicle first
is of highest priority and would better suit national needs. The 20,000-pound payload class
vehicle (NLS-3) would utilize many of the new technologies now contemplated for introduction
to the NLS family. Starting the smaller NLS vehicle first will allow more time to refine the
requirements for the larger NLS vehicles.
Figure 1 shows a conceptual National Launch System schedule as compiled by the
Committee. The schedule shows the priorities of the Committee and is based on plans and
projections from several government agencies that were presented to the Committee during the
study. The Committee explored possible sequencing of events to avoid unacceptable major
funding aggregation in any one year.
In examining possible timing for the NLS vehicles, a question arises concerning the
feasibility of designing the first stage to be partially or wholly recoverable. The Committee did
not have the time or means to evaluate the potential for this design direction. There will be
time, however, in the NLS program to permit concepts of this nature to be explored prior to
committing the configurations of NLS-2 or NLS-1 to detailed design and construction.
The Committee believes that there will be future requirements for heavy lift capability
to serve the Space Exploration Initiative, but that it is too early to determine the specific
performance criteria that will dictate heavy lift design approaches. Early reconnaissance science
programs should be planned with the currently available ELVs augmented by NLS-1 to NLS-3,
as they become available.
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FIGURE 1 Conceptual priority schedule for the National Launch System (NLS).
Although the concept of a family of vehicles with common cores and engines is
frequently mentioned, the Committee believes that actual construction and operation are more
difficult. The various vehicles should be designed for optimal operability and reliability,
and the family relationship could and should be maintained more at the subsystem and
component levels. The Committee recognizes that such a course of action would represent a
departure from the postulated family resemblance of the NLS series and believes that the reality
of producing vehicles could be considerably different from the design concepts presented.
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Taurus
Taurus is a new expendable launch vehicle under development and with a firm order for
1992 delivery to the Defense Advanced Research Projects Agency (DARPA). It is a derivative
of the novel Orbital Sciences Corporation air-launched space vehicle called Pegasus. It
incorporates the three Pegasus stages slightly modified for a heavier payload and ground launch.
The vehicle is boosted from the Earth by a first stage Peacekeeper booster. The performance
goals of this system are shown in Table 2.
Medium Launch Vehicle Ill (MLV Ill)
The Committee is aware of a current Air Force competition, the Medium Launch Vehicle
III (MLV III), which is aimed primarily at the 12,000- to 15,000-pound payload class for launch
of the second block of the Global Positioning Satellite System (GPS). This competition has
limited application, and the Committee did not review the specific vehicle proposals, which are
proprietary at this stage.
CURRENT U.S. MANNED SYSTEMS
The Space Shuttle
The Space Shuttle is the only U.S. system that provides human access to orbit. It
currently consists of the Orbiter, external tank, and two RSRMs.
The Space Shuttle, in spite of its need for continued upgrading, remains a unique
capability for round-trip transportation to Earth orbit and is likely to remain so well into the first
decade of the next century. Therefore, the viability of our manned space program depends
critically on the maintenance, refurbishment, and upgrading of the Shuttle system over the
coming years. It is important to recognize that obsolescence or decay of any element of the
Shuttle system will lead to safety problems, schedule slips, and unexpected cost increases.
As emphasized elsewhere in this report, the launch infrastructure exerts a controlling
influence on overall launch costs, and careful consideration should be given to systematic
infrastructure improvements.
The Orbiters are complex and sophisticated vehicles and are the heart of the Shuttle
system, and as such, critical to human access to space. At present, there are no plans for
increasing the size of the four-Orbiter fleet, and the fleet is fully scheduled for many years, so
all Orbiters must be maintained in as effective an operating condition as possible. In addition
to maintenance and refurbishment, several upgrades of the Orbiters have been proposed, and
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some have been initiated. Among the most critical of these are improved turbopumps for the
Space Shuttle Main Engine (SSME). The Committee endorses these changes and
recommends that they be incorporated into the entire fleet of Orbiters, as practical. As
other opportunities for improvements develop, they too should be implemented if they promise
significant benefits in operability or reliability. AIthough the Committee understands that the
changes will be expensive, it believes that the cost will be insignificant compared to that of
another Shuttle loss. Investment in improvements for the Space Shuttle Orbiter and its
subsystems should be continued.
New, enabling technology is needed for Orbiter replacement or a new personnel carder.
The oldest Orbiter will be over 20 years old in the year 2000 and long lead times are necessary
for a new, human-rated space vehicle. Therefore, research and technology development with
the goal of developing a new personnel carrier should be continued.
PROPOSED U.S. MANNED SYSTEMS
Currently, the United States has no approved programs for producing new operational
manned launch capabilities. However, there are two programs in advanced development to
explore the technical feasibility of reusable single-stage-to-orbit (SSTO) vehicles. Each program
has the potential to include manned operation. They are the Single-Stage Rocket Technology
Program (Delta Clipper, DC-Y) supported by the Strategic Defense Initiative Office (SDIO) and
the National Aero-Space Plane Program (NASP), jointly supported by DoD and NASA.
Studies are also underway to explore the vehicle options for assured crew return from
Space Station Freedom. Although assessment of the specific crew return vehicle designs is not
within the scope of this study, it is of concern to the Committee because of the potential impact
on the Earth-to-orbit requirements necessary to place the vehicle at Space Station Freedom.
The Single-Stage Rocket Technology Program Delta Clipper (DC-Y)
The McDonnell Douglas Delta Clipper (DC-Y) was recently selected in the SDIO Single-
Stage Rocket Technology Program (SSRT) as the most promising concept of a reusable single-
stage-to-orbit vehicle. The proposed vehicle is envisioned to provide 20,000 pounds of payload
into a low-Earth orbit with low recurring costs, operational flexibility, and a rapid turnaround
time.
Unfortunately, all of these desirable attributes require changes that increase inert and
propellant weights--weights that, in single-stage vehicles, directly (i.e., pound for pound) reduce
the payload. Therefore, to be useful, a reusable, single-stage vehicle must represent a
compromise between the desirable properties and the size of the payload. In the Committee's
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opinion, the DC-Y represents a promising and logical approach to the realization of such an
objective.
The design makes maximum use of existing materials. Only when absolutely necessary,
will they be replaced with high-performance, lightweight composites, and advanced metallic or
efficient metallic/nonmetallic insulation systems. Some of these materials have been, or are
being, developed by the NASP program and promise higher strength and longer life at elevated
operating temperatures. However, it should be noted that only limited data are available on the
materials properties and that the structures and materials represent a crucial area of uncertainty
that may well determine whether a single-stage-to-orbit vehicle with sufficiently low empty
weight could be built in the next few years. Thus, the Committee recommends that, as a first
priority, the SDIO concentrate on developing information on properties, joining, and
fabrication of new materials to allow a confident (e.g., using aircraft safety factors) design
of the DC-Y.
As originally conceived, the DC-Y was to use a novel modular plug engine _ that
appeared especially well suited to a single-stage-to-orbit vehicle. Unfortunately, technical
immaturity, as well as the high risk associated with the development of such an unconventional
device, prompted a change to a still-undeveloped but more conventional modular bell engine. 3
Although development of the bell engine is likely to take less time and cost much less than the
development of the modular plug engine, it is not as neatly congruent with the DC-Y and may
create some drag and heat transfer problems. The Committee also notes that instead of a new
modular bell engine, it may be possible to use other engines. Consequently, the Committee
recommends that the SDIO consider reducing the projected engine development costs by
seriously examining the possible use of other engines.
In 1993, the SDIO plans to conduct suborbital test flights of a one-third scale model (DC-
X) propelled by modified RL10 engines. The purpose of these suborbital flights is to
demonstrate safe return to the launch site and to provide information on the aerodynamic
interactions between the engines and the vehicle. The model may also indicate some of the
control problems that are likely to be caused by crosswinds during transition from lifting reentry
to, and during, thrust braking. In addition, data on time involved in turnaround and maintenance
will also be sought. However, because of scaling and lower gross weight, these flights are not
likely to simulate the conditions that the full-size DC-Y will experience upon reentry. Thus,
because the reentry conditions will not be simulated properly, these tests cannot be expected to
yield a good indication of the adequacy of the structure and its heat protection system. In
addition, since the RL10 engines are different from the modular bell engine that is still to be
developed, even the information on operation and maintenance problems may be distorted. It
2 This engine is described more fully in Chapter 6.
3 This engine is described more fully in Chapter 6.
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is, thus, doubtful that the suborbital flight program will appreciably reduce the risks and shorten
the time of the DC-Y development. Therefore, the Committee believes that the SDIO should
reconsider the value of the DC-X flight tests, relative to the more critical need for
demonstration of the adequacy of the proposed low-weight structures and heat protection
systems.
The Committee believes that the use of a lifting body for a reusable single-stage-to-orbit
vehicle holds promise and may eventually lead to reduced launch costs, short turnaround time,
and operational flexibility. However, the DC-Y has not yet reached the stage at which it can
be considered for Earth-to-orbit transportation.
National Aero-Space Plane
The National Aero-Space Plane (NASP) is a research program that focuses on the
technologies needed for a manned, experimental vehicle designated the X-30. The NASP is
envisioned to be fully reusable, designed for aircraft-like takeoff and landing, and capable of
reaching orbital speeds. Its propulsive systems are to be largely air-breathing, consisting of
combined ramjet-scramjet engines fueled by slush hydrogen (a denser form of liquid hydrogen).
Should the development proceed on schedule, the decision whether to start building the X-30
experimental vehicle will be made in 1993.
The purpose of the program was defined in a July 1989 National Space Council
memorandum4: (1) to explore the limits of air-breathing propulsion; (2) to obtain aerodynamic
and other data within the hypersonic flight regime; (3) to develop technologies that would enable
new hypersonic vehicles; and (4) to demonstrate Earth-to-orbit ascent and rapid turnaround.
To meet its objectives, the NASP program is following a flexible philosophy of design
and manufacturing that embodies current engineering materials and their applications while
permitting, when necessary, the incremental introduction of new materials and techniques. In
particular, the program is proceeding with the development of composites, ceramics, and
intermetallic matrices reinforced by ceramic fibers, which should be useful for elevated-
temperature applications and may reduce weight. However, the new materials require rigorous
testing to determine their physical properties before they can be used in the analysis, design, and
fabrication of the X-30 vehicle.
The NASP program has also been developing and making extensive use of new
computational techniques as well as experiments to assist in the design analyses. The use of
computers as a tool depends on the ability to confirm the validity of the models, which can be
done only by extensive experimental testing prior to flight. However, complete engine testing
4 National Space Council. July 20, 1989. Memorandum.
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is impossible, because the facilities needed for such a task would require impractically high
amounts of energy. Consequently, the X-30 will have to begin its flight testing with the scramjet
engine not fully proven. This puts very special demands on the X-30 because, during testing
of the air-breathing engines, the vehicle will need an additional propulsive system (probably a
rocket) to place the engines in proper test conditions and also serve as a backup should the air-
breathing engines fail. The Committee recognizes that the scramjet engines cannot be fully
developed on the ground and must be tested in flight. It endorses such flight research as
soon as the basic technology development is at a stage to make it most worthwhile.
It should be apparent from the above discussion that the X-30 will not be easily
convertible into an operational NASP vehicle capable of providing low-cost aircraft-like
transportation from Earth to orbit. Even if the X-30 were to meet its current schedule and be
completely successful, a new, separate development program would be needed for an X-30-
derived NASP vehicle that could become a part of our Earth-to-orbit transportation system. In
view of the very high risks inherent in this concept and the long time that is likely to be required
to overcome them, the Committee decided to exclude the NASP from consideration as a viable
option for currently foreseeable Earth-to-orbit transportation. Nevertheless, the Committee
considers the NASP a stimulating and productive research and development program. The
development of materials technology and of air-breathing hypersonic propulsion deserves
continuing and vigorous support. In addition, applications of the NASP-derived technology
should be considered in cruise vehicles, as well as SSTO vehicles.
Assured Crew Return Capability
Vehicle options for crew return capabilities during the permanently manned phase of the
Space Station are currently being investigated. During extended stays on Space Station
Freedom, it will be necessary to provide assured crew return capability in case of medical
emergencies or other difficulties that require evacuation of the Station. As stated earlier,
although the assessment of the crew return vehicle is not within the scope of the current study,
it is of concern to the Committee because of the potential impact on the Earth-to-orbit
transportation requirements to place the return vehicle at Space Station Freedom.
Currently, studies are underway to examine various crew return options. Three types
of vehicles are being considered. One is a reentry-type vehicle, estimated to weigh 12,500
pounds, which can be launched on the Shuttle or by an expendable launch vehicle. Preliminary
studies of this concept are underway by two teams, one led by Rockwell, the other by Lockheed.
These studies should be completed in one year, at which time a selection will be made. The
program is expected to cost between $1 billion and $3 billion, and should be completed by the
year 2000.
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A second concept involves the use of the Russian Soyuz vehicle. Studies are being made
by NASA to investigate the possibility and feasibility of this option.
A third, more ambitious concept, is a mini-shuttle or personnel launch system with two-
way capability, configured to ensure a runway landing at a selected site. This is now only in
the conceptual stages as an in-house NASA study.
In the Committee's view, the requirement for assured crew return from the Space Station
poses no launch vehicle requirements that are outside the capabilities of systems planned for
other purposes.
EXISTING INTERNATIONAL LAUNCH SYSTEMS
International launch systems are shown in Table 3. Most of the international vehicles
possess payload capabilities that are in the small to medium payload class range (up to 40,000
pounds).
Until the 1980s, the United States had negligible international competition for commercial
space transportation and considered its commercial capabilities a spin-off of national space
requirements. In recent years, foreign space activities have increased to the point where the
majority of worldwide commercial traffic has gone overseas. Although the largest segment of
commercial traffic has currently gone to the Ariane, a number of additional foreign competitors
are now or soon will be entering in this market. From Table 3, which summarizes some of the
most important competition, it is apparent that the primary contender for commercial traffic (in
the medium 8,000- to 25,000-pound payload range) is the Ariane-4. Japan and China promise
to be stronger contenders in the near future.
For the heavy lift market (40,000 pounds and up), Europe and even the newly formed
Commonwealth of Independent States are primary contenders. If lunar and Mars exploration
missions are planned, then the former Soviet Union's Energia may be capable of supporting such
missions. Table 3 provides an indication of how the international competition for commercial
space traffic in the medium and possibly heavier payload ranges is growing. If the United
States is to remain a player in the commercial arena, it is clear that it must enhance its
space transportation capabilities.
Energia
The largest Soviet-developed launch vehicle, Energia, was first launched in 1987. It has
a core structure with liquid-oxygen/liquid-hydrogen engines and four liquid-oxygen/hydrocarbon
strap-ons, resulting in 7.8 million pounds of takeoff thrust, capable of placing 194,000 pounds
of cargo payload in low-Earth orbit, or 66,000 pounds when the reusable Buran (similar to the
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TABLE 3 International Launch Systems
_i!iiii{!i!i!_iiiii!!!_iiiiii{i!i_iii_iiii_iiii!i_!_i_i_ii!i_!_!_!iiii_!i_{_{_i{i{!{_i_ii!{_ii_iiiii{i{iiiiiiiiiii!!i{iiiiiii!!!!!{iiiiiiiii!!_!i_ii_ii!i!!!!i_iiiiii!i!_i_i!ii!ii_i_iiiiii!i!iii{i_ii i !i{ii!ii !i!ii{iii{_!i_{i iii{i_{! { ii{i!{!!{_{ii{iiii!!_i!!ii i_!_!_ {{i_ i_ !ii_i!ii!! ! _i ii! {!i i {ii !!
_ _ !i Ariane-4 (40) 10,800 100 at 5.2 ° 529,000
Ariane-4 (42P) 13,400 100 at 5.2 ° 747,000
Ariane-4 (44L) 21,100 100 at 5.2 ° 1,040,000
Ariane-5 39,600 300 at 5.2 ° 1,570,000
Ariane-5/ 48,500 50 x 250 at Not available
iii_a_iiiii!iii iii
5.2 °
7,040 108 at 28.2 ° 421,000
20,300 108 at 28.2 ° 1,023,000
Hermes
Long March
(CZ-2C)
Long March
(CZ-2E)
ASLV 330
iii ;}iiiii 6,6oo
ii:.i_-Si_iiiii ili}iiiiiii! Shavit 350
8 i:i:i:i:_:i:i:_:i:i:i:i:!:i:i:i:i:i:i:ii:i:!:b :
!!!!  ,oo0
H-2 23,000
_SR Zenit-2 30,300
iiiiiiiiiiii!iii!iiiii!iii}iiiii/iiiiiiiiiiiiProton 44,100
Energia 194,000
iiii  a!iiiiiiii!i!iiiiiiiiiiii:
a_?_aii!il
1988
1988
1989
1995
2002
1975
1990
216 at 43 ° 86,000 1987
216 at 43 ° 606,000 1992
100 at 43 ° Not available 1988
100 at 30.2 ° 308,000 1986
100 at 30.2 ° 582,000 1993
108 at 51.6 ° 1,012,000 1985
100 at 51.6 ° 1,550,000 1967
108 at 51.6 ° 5,300,000 1987
SOURCES: Isakowitz, Steven J. 1991. International Reference Guide to Space Launch
Systems. AIAA; and manufacturers data sheets.
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U.S. Orbiter) is carried. The strap-on boosters are powered by the RD-170 engines discussed
in Chapter 5.
Zenit
The Zenit intermediate-size Soviet launch vehicle was first launched in 1985. It can be
used as a two- or three-stage vehicle and is expected to supplant earlier launch vehicles such as
Soyuz for both unmanned and manned missions. The first stage is essentially identical to the
Energia strap-on boosters; it is powered with the same RD-170 engine. With an approximate
capability of 30,000 pounds into low-Earth orbit, it has some potential in the commercial
market.
Ariane
The Ariane launch system is a family of vehicles that was designed primarily to launch
European satellites. Development work for Ariane-4 began in 1982 and the first launch occurred
in 1988. There have been more than 15 launches of the Ariane-4 and it is rapidly taking over
the commercial market.
PROPOSED INTERNATIONAL LAUNCH SYSTEMS
Ariane-5/Hermes
The space transportation system incorporating the Ariane-5 launch vehicle and the
Hermes space vehicle is a European Space Agency (ESA) project. In addition to launching the
Hermes manned spaceplane, the Ariane-5 launch vehicle will be used to place heavy payloads
in low-Earth orbit (LEO) or geosynchronous Earth orbit (GEO).
Ariane-5 is a two-stage launch vehicle comprised of a core stage with a single liquid-
oxygen/liquid-hydrogen rocket engine and two reusable solid rocket (HTPB propellant) boosters.
Thrust at liftoff is 3.5 million pounds and payload to LEO is 48,500 pounds. Flight qualification
of the Ariane-5 launch vehicle is targeted for 1995.
The Hermes space vehicle is recoverable and will be deployed by Ariane-5 only when
a mission requires a crew. As presently proposed, Hermes is a delta-wing vehicle that can carry
a three-member crew, cargo, and an expendable resource module. The primary missions are
to service the Columbus Free-Flying Laboratory and to visit Space Station Freedom. On
completing its mission, Hermes will return to Earth and land at a predefined terrestrial landing
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site. The Hermes program is currently funded, but cost increases due to technical changes and
program extensions make its future uncertain.
Hotol
Hotol originated at British Aerospace (UK) in 1983 from studies on fully reusable, low-
cost launch vehicles for space operations. Hotol was originally conceived as an air-breathing
rocket vehicle, which would have necessitated developing a novel propulsion system in parallel
with an advanced airframe. However, the 1989 availability of the Antonov-225 (AN-225) heavy
lift aircraft led to consideration of a rocket-propelled concept in which the vehicle is launched
from the AN-225 at an altitude of 5 nautical miles before separating and accelerating to orbit
using its own liquid-oxygen/liquid-hydrogen rocket engine. Use of a Russian engine from
Energia is under consideration. Use of the AN-225 avoids the need for a launch site or a
launching trolley for Hotol and improves the vehicle performance.
Since 1990, a joint British/Russian effort has been undertaken, with the British
responsible for the aerospace plane and support systems, and the Russians responsible for the
rocket engine and problems of vehicle separation. The Hotol design allows for either crew
members or a cargo capsule to be carried.
S_inger
In 1988, the Federal Republic of Germany initiated a national program to develop
technologies required for S_inger, an advanced space transportation system. S_inger is presently
in the concept definition stage, and funding is believed to be at a very low level. It is being
designed as a space transportation system consisting of two stages. S_inger's first stage is a
hypersonic transport aircraft. Two different second stages are under consideration: (1) the
winged reusable version designated HORUS (Hypersonic Orbiting Reusable Upper Stage),
capable of carrying two to six crew members and 4,400 to 8,820 pounds of payload into a near-
Earth orbit, or (2) the expendable payload rocket CARGUS (Cargo Upper Stage), which can lift
up to 33,075 pounds into near-Earth orbit. The S_inger first stage carries either HORUS or
CARGUS to an altitude of 20 nautical miles where separation takes place at a Mach number of
approximately 7.0.
5Propulsion Capabilities for Earth-to-Orbit Vehicles
HISTORY OF LIQUID AND SOLID PROPULSION
The liquid rocket propulsion systems available in the United States stem from three
generations of development. First, there are the liquid bipropellant engines developed in the
early 1950s and 1960s for the first generation of intermediate-range and intercontinental ballistic
missiles. These include the liquid-oxygen/hydrocarbon engines for the Thor and Atlas, and the
nitrogen-tetroxide/Aerozine-50 engines for the Titan. Some of these went out of production, but
are now available in somewhat improved versions for the Delta II, Atlas II, and Titan II. Titan
HI, Titan-34D, and Titan IV launch vehicles are major modifications of the Titan II. Titan IVs
are still being produced and are expected to continue in production throughout this decade.
In the second generation are the engines developed for the civil space program in the
1960s. These include the very large F-1 liquid-oxygen/hydrocarbon engine for the first stage
of the Saturn V, the I-2 liquid-oxygen/liquid-hydrogen engine for the Saturn upper stages, and
the relatively small RL10 liquid-oxygen/liquid-hydrogen engine, which is used for the Centaur
upper stage. Some other upper-stage engines were also developed in this time period for DoD,
such as the nitrogen-tetroxide/Aerozine-50 Transtage engine.
The third generation of liquid engine development produced only the Space Shuttle Main
Engine (SSME), a sophisticated, high-pressure, liquid-oxygen/liquid-hydrogen engine tailored
specifically to the requirements of the Space Shuttle.
Solid rocket motor developments were initially for jet-assisted takeoff (JATO) and small
missiles. The first large high-performance motor design was for the Polaris submarine-launched
ballistic missiles, where the requirements for storeability and the logistics of shipboard
operations made the solid rocket very attractive. These same characteristics led to their use in
the Minuteman silo-deployed intercontinental ballistic missiles (ICBMs). These capabilities
provided the base upon which the technology for very large solid rocket boosters, suitable for
space launch vehicles, was built. A segmented, 156-inch-diameter solid motor demonstrated the
feasibility and practicality of segmented, solid rocket motors, a concept employed as a strap-on
booster in the Titan III launch system. When the Space Shuttle program was initiated, solid
40
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rocket boosters similar to the Titan III booster design were selected for the first stage. This,
along with the continuing production of both sea-based and land-based missiles through the
1980s, has led to continuous technology development for large solid motors.
The result of this process is that the U.S. rocket engine industry is able to produce
modern solid propellant motors in a wide range of sizes. However, large liquid rocket engines
are based on technologies from the 1950s and 1960s, with the exception of the SSME.
Meanwhile foreign entities, mainly Arianespace, the National Space Development Agency of
Japan (NASDA), and the former Soviet Union have proceeded with liquid engine developments
established on a more recent technology base.
FLIGHT-PROVEN U.S. AND INTERNATIONAL ENGINES AND MOTORS
In the following sections, flight-proven engines and their international competition are
briefly reviewed and assessed. Comprehensive descriptions of them are available from various
sources. _,2,3 Descriptive data for flight-proven and proposed U.S. and international engines
and motors are presented in Tables 4 through 7.
Flight-Proven U.S. Engines and Motors
F-1 and J-2 Engines
The first stage, liquid-oxygen/hydrocarbon F-1 and the upper stage, liquid-oxygen/liquid-
hydrogen J-2 engines were central to the success of the Saturn V Apollo launch vehicle. This
capability was essentially abandoned at the conclusion of the SkyLab program with the advent
of the Space Shuttle development, and the engines have not been in production since then.
Sixty-five F-1 engines were launched successfully on 13 Saturn vehicle flights. The F-1 engine
is not presently designed for throttleable thrust or for reusability, but these options are available
on the proposed F-1 upgrade, the F-1A. To date, two F-1A engines have been ground tested.
Both the F-1A and the J-2 engine could become part of a family of propulsion systems for near-
1 Isakowitz, Steven J. 1991. International Reference Guide to Space Launch Systems. American Institute of
Aeronautics and Astronautics. Washington, D.C.
2 U.S. Congress, Office of Technology Assessment. 1988. Launch Options for the Future: Buyer's Guide.
07A-ISC-383. U.S. Government Printing Office. Washington, D.C.
3 Wilson, Andrew, ed. 1991. Interavia Space Directory: 1991-92. Jane's Information Group. United
Kingdom.
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TABLE 7 Characteristics of the Flight-Proven U.S. RSRM and the Proposed ASRM
Solid Rocket Motors
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SOURCE: Bardos, Russell.
Administration Headquarters).
RSRM and ASRM."
146/1,513 150/1,513
2,590 (vac) 2,636.6 (vac)
267.9 (vac) 269.18 (vac)
7.72 7.54
1,255,978 1,350,381
0.882 0.895
148,809 142,313
98,740/4 99,442/3
23,965 18,217
PBAN HTPB
Flexible bearing Flexible bearing
Yes Yes
November 14, 1991. (National Aeronautics and Space
"Advanced Solid Rocket Motor and a Comparison of the
term application but would require new tooling, updating to modern materials and manufacturing
procedures, and requalification to today's standards. The Committee recommends that the
F-1A and J-2 engines be evaluated for future applications.
MA-5 and RS-27 Engines
The Rocketdyne MA-5 and RS-27 are engines used on the Atlas and Delta launch
vehicles. Both engines were originally developed for the Atlas and Thor missiles, respectively.
They use liquid oxygen and a hydrocarbon fuel, a relatively low chamber pressure, and a gas
generator cycle that results in a relatively low specific impulse (i.e., performance) for this
propellant combination. Having been designed originally for missile applications, these engines
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do not incorporate the elements of redundancy or the design margins desired for maximum
reliability on a new class of vehicles.
LR-87 and LR-91 Engines
The Aerojet LR-87 and LR-91 engines power the core of the Titan launch vehicle family
and have had a history of successful flights. They operate on storable propellants, nitrogen
tetroxide and Aerozine-50, both now considered toxic materials. The use of these propellants
has raised some concern regarding transport safety and environmental impact associated with
launch due to their hazardous nature, and the Committee could identify no distinct advantages
that are offered by these engines or their fuels.
RL10 Engine
The Pratt & Whitney RLI0 is a high-performance liquid-oxygen/liquid-hydrogen upper-
stage propulsion system that has been in production for well over 20 years. Its expander cycle
leads to performance characteristics that are still attractive for modern upper-stage propulsion
application. It is used in the Centaur stages for the Atlas and Titan launch vehicles. The design
is amenable to upgrading to meet specific stage needs. A version of the RL10 is currently being
modified for the one-third scale model (DC-X) of the SDIO Single-Stage Rocket Technology
Program's Delta Clipper (DC-Y) presently scheduled for flight test in 1993.
Space Shuttle Main Engine
The Rocketdyne Space Shuttle Main Engine (SSME) development started more than 20
years ago as a reusable, liquid-oxygen/liquid-hydrogen engine for use on the Shuttle. To
maximize the specific impulse and minimize its size and weight, the SSME was designed to
develop extremely high chamber pressures and uses a staged combustion cycle that requires even
higher turbopump delivery pressures. These characteristics led to severe problems in SSME
development and pose continuing problems with the turbopumps. The SSME has been subject
to ongoing improvements such as improved oxygen and hydrogen turbopumps under the
Advanced Turbopump Program. It is the understanding of the Committee that funding for
turbopump development has been partially eliminated in the proposed FY 1993 budget.
However, the Committee considers development of the improved turbopumps necessary and
the Advanced Turbopump Program of high priority for the future reliability of the Space
Shuttle Main Engine.
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Ballistic Missile Solid Motors
Various types of solid motors are currently used in intercontinental ballistic missile
(ICBM) systems. These motors are suitable for use in several space launch vehicles with light
payloads to low-Earth orbit (approximately 2,000 pounds). For example, the first stage motor
developed for the Peacekeeper is also to be used as the first stage of the Taurus launch vehicle.
Some of these solid motors may be available as a result of the recent military deactivation of
missiles, but their availability is uncertain. In addition, solid motors are subject to aging, and
some have been deployed in the field for as long as 30 years. Their condition and performance
are not known with complete surety.
Redesigned Solid Rocket Motor (RSRM)
The Redesigned Solid Rocket Motor (RSRM) is the very large, segmented, solid booster
currently used on the Space Shuttle. Two RSRMs provide 80 percent of the total liftoff thrust.
The RSRM was derived from and replaced the Solid Rocket Motor (SRM) previously used on
the Shuttle, and the main difference is the improved design of the field joint and O-ring seal
between the case segments of the RSRM. Since the RSRM rocket case is reusable, it is
retrieved, refurbished, refilled with propellant, and returned to Kennedy Space Center for future
launches. Table 7 shows the characteristics of the RSRM.
The Shuttle is currently operating satisfactorily with the RSRM. According to present
planning, the RSRM is capable of meeting all operating requirements of the Shuttle, including
the assembly and operational maintenance of Space Station Freedom. With continued meticulous
attention to processing and improvements in nondestructive evaluation, there is every reason to
believe that the Shuttle can be operated without failure of the RSRM. It should be noted,
however, that even though the costs of inspection and operational precautions are high, they
must not be allowed to become routine. The RSRM is now a well-understood propulsion system
with established characteristics and, as such, the Committee believes that it is capable of safe
operation with careful management.
Flight-Proven International Engines and Motors
The following is an evaluation of some specific foreign rocket engines and motors that
the Committee believes to be especially relevant to the considerations in its charge. In
overview, the foreign launch vehicles use propulsion systems incorporating modularity to various
degrees, which brings a variety of benefits. Based on presentations made to the Committee, the
Russians appear to be using noteworthy innovations in materials, manufacturing, and test
methods that are worthy of pursuit by technology transfer to the United States.
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RD-170 Engine
The Russian RD-170 is the high thrust liquid-oxygen/hydrocarbon modular engine used
in the first stage of the heavy lift Energia launch vehicle. It is technologically comparable to
the SSME, having very high chamber pressure, and is in the thrust range to compete with the
F-1 engine used during Apollo and the F-1A (F-1 upgrade) proposed by Rocketdyne. The
RD-170 incorporates the desirable features of throttling and reusability. It is currently in
production, and more than 200 engines have been produced to date. The RD-170 is now used
in the Zenit and Energia/Buran launch vehicles. At least twenty-five flights have been
successfully completed. The qualification and flight status of this engine makes it attractive for
direct application in a heavy lift launch vehicle liquid booster stage. Aerojet, Pratt & Whitney,
and Rocketdyne are currently engaged in negotiations to test and/or acquire the RD-170 from
the engine manufacturer, NPO Energomash. The Committee recommends that the
performance of the RD-170 engine be evaluated thoroughly for application to U.S. systems.
One way to hasten the evaluation could be as part of an international cooperative effort in which
the National Aeronautics and Space Administration (NASA) might purchase several RD-170
engines and send personnel to monitor engine testing at Kiminsky, Russia. If the results of the
performance evaluation are positive, the engines might be manufactured in Russia or under
license in the United States. However, the Committee believes that no critical component, such
as an engine, should be solely supplied from abroad.
RD-253 Engine
The Russian RD-253 is the first stage engine for the Proton launch vehicle. It has
demonstrated excellent reliability with no known failures in more than 900 flight engines.
However, its use of storable liquid propellants (nitrogen tetroxide and unsymmetrical
dimethylhydrazine (UDMH)) could raise environmental concerns and pose logistic problems
equivalent to those of the Titan launch vehicle.
Viking and Other Engines
The Viking engine (used on the Ariane-4 first and second stages) and the Chinese Long
March engines use nitrogen tetroxide and hydrazine propellants. They do not appear to offer
enough advantages to the United States in terms of the technology or the basic capability to merit
further investigation.
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Proposed U.S. Engines and Motors
Space Transportation M_,in Engine(STME')
The Space Transportation Main Engine (STME), Figure 2, utilizes liquid-oxygen/liquid-
hydrogen propellants and is currently at the technology demonstration stage. Thus, the
performance parameters shown in Table 8 are preliminary. The STME is envisioned as a
low-cost, highly reliable engine. These goals are to be met through a philosophy of engine
development that places reliability at a higher priority than performance. This engine is
regarded as the central propulsion capability for the National Launch System (NLS). The STME
builds on the technology obtained from development of the SSME, but proposes to use the
technology in a less demanding way, emphasizing reliability and low cost rather than ultimate
performance, as noted above. Because the STME engine builds on experience gained with the
SSME, it is helpful to use the SSME as a basis for comparison.
/
Dual Thrust (Step)
Normal Thrust (100 %):
Minimum Thrust (70 %):
Mixture Ratio:
Specific Impulse (100%):
Specific Impulse (70%):
Chamber PreSsure:
Dry Weight:
Area Ratio:
Length:
Nozzle Diameter:
Design Life:
Demonstrated Reliability:
500th Unit Cost Goal:
650,000 lb
455,000 lb
6.0
428.5 s
427.3 s
2250 psia
9930 lb
45:1
160 inches
96 inches
10 missions
0.99 @ 90%
$5.3M
FIGURE 2 Characteristics of the proposed
Transportation Main Engine (STME).
liquid-oxygen/liquid-hydrogen Space
The physical differences between the STME and the SSME are (1) lower STME chamber
pressure, (2) utilization of a gas generator cycle in the STME, and (3) higher STME thrust. As
stated previously, the main difference, however, is a dramatic change in design philosophy. The
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TABLES Comparison of the STME and SSME
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LOX/LHz LOX/LH_
Gas generator Staged combustion
650 (vac) 470 (vac)
70-100% 65-104%
428.5 (vac) 453 (vac)
2,250 3,200
6.0 6.0
45:1 77.5:1
SOURCE: NASA/George C. Marshall Space Flight Center; and manufacturers data sheets.
primary drivers of the SSME development were high delivered performance (Isp) and low
weight. The stated objective of the STME design is to give priority to reliability,
manufacturability, and reduced cost--at the expense of performance. This design philosophy
influenced the choice of lower chamber pressure and the use of the gas generator cycle, design
factors that result in a lower delivered specific impulse for the STME. Attendant with these
choices is a significant reduction in the turbopump outlet pressure that, in turn, is expected to
result in a more robust design. Further, the reduced chamber pressure decreases the heat
transfer load to the thrust chamber walls, which also contributes to increased design margins.
The stated design philosophy is also geared to producibility of the engine in large
numbers at low cost. This has resulted in a closer look at engine materials and manufacturing
methods to be employed. The use of low-cost castings in lieu of machined forgings,
minimization of weld joints, and relaxed tolerances where possible all are elements of the
manufacturing technology aspects of the STME design.
The Committee enthusiastically supports the STME design philosophy. Once the
design thrust level has been finalized, the Committee trusts that the urge to relax this philosophy
and move toward higher performance will be avoided diligently, even if initial development and
tests are highly successful. Escalating the performance requirements during development would
negate the positive features of the design.
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The Committee believes the STME development should proceed immediately and
vigorously and should be tailored to optimum application in a launch vehicle with a payload
capacity of approximately 20,000 pounds to low-Earth orbit (LEO). The proposed thrust
level of the STME is 650,000 pounds. The Committee endorses this design thrust level, with
the assumption that the vehicle will be launched at less than maximum STME thrust level for
improved reliability and margin.
The Committee assumes that the initial sizing of the STME not only will accommodate
the requirements of a 20,000-pound payload vehicle, but also will allow STME utilization as a
core stage engine in our future launch vehicle fleet, along with strap-on booster propulsion
modules to augment the payload capabilities of larger vehicles. This approach is consistent with
highly successful launch vehicle experience in the international space community, as evidenced
by the extensive Russian inventory of strap-on propulsion systems, the Ariane family of launch
vehicles, and the Delta launch vehicles.
Advanced Solid Rocket Motor (ASRM)
The Advanced Solid Rocket Motor (ASRM) is a solid rocket booster intended to replace
the RSRM for the Space Shuttle vehicle, providing a proposed 12,000-pound Shuttle payload
increase. It incorporates a larger diameter case; advanced, lightweight nozzle; different field
joint design; and continuous processing of propellant. The ASRM is intended to be produced
in a government-owned, contractor-operated facility, currently under construction in Yellow
Creek, Mississippi. The characteristics of the ASRM are shown in Table 7.
The projected benefit of the ASRM is an anticipated 12,000-pound payload increase. The
significant savings due to reduction in the number of Shuttle missions to support SSF could
warrant the use of the ASRM, provided program and technical risks can be fully contained. The
Committee is aware of the large investment that has been made in ASRM development and in
related facilities; however, there is considerable risk remaining. In particular, the use in the
case segments of welded circumferential joints in place of mechanical joints, and a steel alloy
that has not previously been used in large rocket cases, introduce significant risk, as pointed out
by the 1991 NRC Committee on Advanced Solid Rocket Motor Quality Control and Test
Program. Continuous casting of the propellant also is unproven for the large sized motors of
the ASRM. These and other new features, such as the lighter-weight nozzle design, could lead
to program extensions or failures requiring expensive corrective action. The current RSRM
is capable of meeting all operational requirements of the Space Shuttle. The Committee
believes that the balance of costs, technical and programmatic risks, and potential benefits
tips in favor of avoiding integration of the ASRM into the Space Shuttle system at this time.
Regarding the utility of the ASRM for other future space launch systems, the Committee
understands its potential as a strap-on for the heavy payload end of NLS, (i.e., NLS-1);
however, the Committee has found no compelling rationale for such use other than the fact that
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it might be introduced in a reasonably short time. The Committee believes that NASA should
rely on the current RSRMs and that the ASRM program should be reconsidered. It
believes that NASA and the nation would be well served if the development of the NLS were
directed toward strap-on boosters that have pad hold-down with engine shutdown capability
and throttleability as means toward increased reliability.
In its discussions, the Committee found a number of considerations that favor liquid
propulsion systems as compared to solid propulsion systems. Liquid rocket engines permit a
more flexible approach to modular clustering and are amenable to verification before launch.
However, the most compelling characteristics favoring liquids are throttleability and thrust
termination capability, which can enable first-stage booster designs to incorporate an engine
redundancy capability.
A recent study 4 of the causes of liquid propulsion system failures has shown that a large
fraction of such failures were noncatastrophic in nature; that is, they resulted in loss of thrust
from the engine, but not in a failure that would destroy the vehicle or other engines. This is
termed a benign failure. As mentioned earlier, the historical ground and flight data have shown
the benign failure ratio (failures/engine flights) for liquid propulsion systems is greater than the
catastrophic failure ratio. For solids, there have been no benign failures for flight motors. 5
When benign failures dominate, reliability enhancement through incorporation of active
redundancy becomes feasible and often economically attractive.
Indeed, as far as the propulsion system is concerned, active redundancy is a means of
improving reliability. It is a proven approach for aircraft but, in the past, has not been
employed on expendable launch vehicles. However, the very high cost of failures, particularly
when expensive payloads are involved, makes the use of these techniques worthwhile even for
expendable vehicles.
Solid Rocket Motor Upgrade (SRMU)
The Solid Rocket Motor Upgrade (SRMU) is a segmented rocket motor design being
developed to provide more lift capability for the Titan IV launch vehicle. It incorporates a
composite case, but no other noteworthy technological advantages over the RSRM and the
ASRM.
4 Leonard, B.P. 1991. Projected Launch Vehicle Failure Probabilities With and Without Engine Segment-
out Capabilities. L-Systems, Inc. El Segundo, Calif.
5 Smith, O.Glenn. 1991, Reliability in Manned Transportation Systems. Johnson Space Center. Houston,
Tex.
PROPULSION CAPABILITIES 53
Proposed International Engines and Motors
The advanced propulsion systems under development in Europe (Vulcain HM-60) and
Japan (LE-7) are similar to existing technologies in the United States and are not discussed in
detail in this report. However, the characteristics of some of the international engines are
contained in Tables 9 and 10.
TABLE 9 Characteristics of Proposed U.S. and International Liquid-Oxygen/Liquid-
Hydrogen Engines
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Vulcain LE-7 YF-75
HM-60
STME
180 (SL) 190 (SL) 17.6 (SL)
650 (vac) 225 (vac) 243 (vac)
428.5 (vac) 430 (vac) 445 (vac) 440 (vac)
2,250 1,450 2,090 Not
available
Gas Gas Staged Gas
generator generator combustion generator
6.0 5.1 6.0 Not
available
70-100% 100% only 100% only Not
available
45:1 45:1 60:1 Not
available
Multiple No No One restart
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SOURCES: Isakowitz, Steven J. 1991. International Reference Guide to Space Launch
Systems. AIAA; and manufacturers data sheets.
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TABLE 10 Characteristics of Proposed International Nitrogen-Tetroxide/Hydrazine-Based
Engines
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SOURCES: Isakowitz, Steven J. 1991. International Reference Guide to Space Launch
Systems. AIAA; and manufacturers data sheets.
ENGINE AND MOTOR TESTING
System Reliability and Tests
One point that is not always clear in discussions of the reliability of liquid rocket engines
versus solid rocket motors is that the solid rocket motor test includes all facets of the propellant
delivery system, whereas the liquid rocket engine may not. Specifically, the liquid rocket engine
will include the turbopump (if any), which accepts the propellant flow from a facility source that
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is not flight weight or flight type in its design and operation. The analysis of propulsion system
reliability mentioned previously indicated that significant portions of liquid propulsion system
unreliability are associated with the system upstream of the turbopump (tanks, low-pressure feed
lines, valves, etc). It is the opinion of the Committee that increased emphasis on propulsion
system tests, including the propellant feed system, should be a major aspect of any new
launch system program. Increased emphasis is also required in the design phase to include
innovative methods to monitor propulsion system health and implement any required shutdowns
at appropriate locations. The Committee found no evidence that this design approach is
currently being addressed in the NLS program.
Propulsion Test Facilities
The nation's capability for testing liquid rocket engines and solid rocket motors is
becoming constrained by the pressures of residential and commercial development in the vicinity
of rocket manufacturers' facilities and the increasingly stringent environmental standards being
imposed. The following is a summary of the most likely test sites for future engine and motor
development activities, including a brief assessment of potential restrictions and constraints.
Government-Owned Test Facilities
The major government-owned engine and motor test facilities are:
Edwards Air Force Base (AFB), California -- The F-1 development test stands (6 in
number) are still in place and could be reactivated in approximately 6 months' time. For
instance, stand C-1 was converted from a liquid engine test capability to accommodate
a Titan 34 solid strap-on test capability (nozzle down, vertical firing) within six months.
It is presently being used to test the Solid Rocket Motor Upgrade (SRMU) for the Titan
IV. Test stand 2-A is being modified to accommodate the STME combustion device
development program.
The area of Edwards AFB is substantial and, to date, the emissions have been
able to meet state and local county standards by the time the exhaust cloud reaches the
base boundaries. Although the area to the west of Edwards AFB is growing, the
prevailing winds are from the southwest. Only the town of Boron is in the area of likely
coverage by exhaust clouds, and it is far enough away to ensure that no danger is
presented.
Arnold Engineering Development Center, Tullahoma, Tennessee -- The Air Force has
established a number of simulated altitude test facilities that can accommodate both liquid
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rocket engines and solid rocket motors of very large size. For example, the Peacekeeper
second-stage motor was tested there.
NASA/Marshall Space Flight Center, Huntsville, Alabama, has a number of large liquid
rocket test facilities capable of handling SSME engines as well as larger engines. The
buffer zone is quite large, but the issues of noise, air, and groundwater pollution have
created questions leading to interaction of NASA/Marshall with various state and local
authorities and residents.
NASA/Stennis Space Center, Mississippi, has 4 very high thrust test stands available for
liquid-oxygen/liquid-hydrogen rocket engine testing. Three stands will be in active use
until 1994 for SSME testing. NASA is presently evaluating reactivation of the other
stand. Currently, a horizontal, solid rocket test stand for the ASRM is being built.
Some of the local population is opposed to solid rocket testing in the area. The concern
is the combination of high humidity and the presence of hydrogen chloride (HC1) in the
solid rocket exhaust. This situation must be monitored closely to see how it develops.
Industrial Te_;t Facilities
The following are the major industrial engine and motor test facilities:
The Thiokol Corporation in Wasatch, Utah; Hercules, Incorporated in Magna, Utah; and
United Technologies in Coyote, California, have test facilities suitable for large solid
rocket development efforts. There are presently no known environmental constraints that
may affect the ability to continue such testing.
Rocketdyne, Santa Susanna, California, has extensive liquid rocket test facilities in the
Santa Susanna Mountains. Since initial construction, residences have gradually been built
closer and closer to the gates of the facility. Strict Los Angeles County air quality and
groundwater standards must be met. The impact on the cost of testing and the ability to
conduct tests at will is unknown, but believed to be restrictive.
Aerojet Propulsion Division, Sacramento, California, has extensive liquid and solid
rocket test facilities in the Folsom area. There has been substantial commercial
development in the area. As a result, Aerojet must restrict test operations to certain
atmospheric (wind) conditions to ensure that no effluents pass over occupied buildings
outside test facility boundaries.
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Each of the above testing sites is unique and must be examined individually with regard
to the environmental impact,
ENVIRONMENTAL EFFECTS OF CHEMICAL PROPULSION
Because it has received much discussion and is a source of current controversy, the
question of environmental pollution by chemical propulsion commands detailed discussion. The
Committee, upon review of the American Institute of Aeronautics and Astronautics (AIAA)
Workshop Report on the "Atmospheric Effects of Chemical Rocket Propulsion, ''6 accepts the
conclusions contained therein. Specifically,
the effects of currently projected launches of the Shuttle and Titan IV annually will result
in the depletion of ozone globally on the order of 0.0065 to 0.024 percent;
ozone depletion in the 60-90 N latitudes will be about 0.2 percent;
ozone depletion near the exhaust plume is greater than 80 percent during ascent but
returns to normal within three hours;
acid rain is less than 0.01 percent of global anthropogenic sources;
local launch effects are confined to within 2,500 feet of the launch pad;
effects on global warming are less than one-millionth of all carbon dioxide (CO2)
produced; and
for the current projected Shuttle and Titan IV launch rates, local toxicity hazards and air
quality are considered manageable.
These facts, which are hardly in dispute, have not allayed concern in the community of
environmentalists regarding the effects of space launch vehicle emissions on the atmosphere.
These concerns, often expressed in language that suggests dire global consequences of continuing
to launch payloads into space, are not supported by the findings of the broadly based group of
scientists and engineers encompassing the propulsion and launch vehicle industries.
Nevertheless, the protests do pose a possible problem in terms of public reaction to the continued
or expanded use of large solid boosters.
Because of concern over the potential detrimental environmental effects of some
launchers, the Committee endorses continuing research to better identify and understand
these effects. Data suggest that pollution due to combustion products from launch vehicles, at
the frequency and scale that is anticipated, is not significant in comparison with other
American Institute of Aeronautics and Astronautics. Atmospheric Effects of Chemical Rocket Propulsion.
October 1, 1991. Washington, D.C.
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anthropogenic pollution on a global scale. It is, however, a serious local concern in the vicinity
of launch test sites and deserves further investigation.
PRIORITIES FOR INVESTMENT
A plan is needed to provide an array of engines with a range of thrust levels and
propulsion system capabilities for all stages of future launch vehicles. The proposed STME
can be used for first stages of future launch vehicles. In addition, the Rocketdyne F-1A and the
current Russian RD-170 engines should be evaluated for liquid booster applications. Hybrid
engine technology should be investigated to determine its suitability with new launch systems.
The propulsion system technology for second- and third-stage applications should emphasize low
system cost and high reliability as in the initial booster stage. Revival of the Rocketdyne J-2
or upgrading of the Pratt & Whitney RL10 liquid-oxygen/liquid-hydrogen engines could provide
upper-stage engines fitting the range of desired propulsion capabilities.
Space Transportation Main Engine
The modern Space Transportation Main Engine (STME) is the beneficiary of a significant
investment in the underlying technologies, including fabrication methodologies, advanced
materials, and revised design procedures aimed at improving the reliability and cost of a
production engine. Development and qualification of the Space Transportation Main Engine
(STME) should proceed immediately and vigorously. The initial use of the STME is to propel
the NLS vehicles, and its development is crucial.
In addition, it is the Committee's recommendation that the STME development team
invest in demonstrating a prototype of the 650,000-pound thrust engine concept for the
20,000-pound payload vehicle. The design philosophy should reinforce the robustness aspects
of the engine, and should include health monitoring and control technology.
Space Shuttle Propulsion Systems
The Space Shuttle will remain the centerpiece of the U.S. manned presence in space well
into the first decade of the next century. The Committee believes that efforts underway to
improve reliability, reduce the cost, and simplify production and refurbishment of the
SSME should be continued and that investment should be made in maintaining the
operating integrity and effectiveness of all aspects of the propulsion system.
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Because the engine has been plagued with problems, there is no question that Shuttle
operations can be enhanced by continuing to upgrade the SSME. As noted earlier, a specific
area of concern involves the turbopumps that deliver liquid-hydrogen and liquid-oxygen
propellants to the engine main combustion chamber. Pratt & Whitney, under NASA contract,
has delivered the first set of 16 improved oxygen turbopumps for the SSME. Budget cuts in
NASA's Alternate Turbopump Program (ATP) made by Congress in the hydrogen fuel pump
improvement program will delay the flight qualification required to show that the turbopumps
are interchangeable with the current Rocketdyne turbopumps and that they have the required
mission lifetime. It is important to pursue both the alternate oxygen and hydrogen pumps
under the ATP because Shuttle operations are likely to continue well into the first decade
of the next century, and it is believed that both turbopumps can offer greatly increased
safety margins and reduced requirements for pump replacement/changeout.
The Redesigned Solid Rocket Motor also deserves future investment to ensure the
continued success of Space Shuttle operations. In particular, the RSRM could benefit from
continued investment in improved manufacturing technology to ensure the repeatability of
manufacture and nondestructive inspectability of the motor.
PRIORITIES FOR LONGER-TERM PAYOFF-
Engines
Major investment priorities have been listed in the foregoing paragraphs. The Committee
believes that there are also other promising engines in early stages of development that require
investment in experimental development and testing to validate their engineering practicality.
These are the modular plug engine, the modular bell engine, dual-fuel engines, and variable
mixture ratio liquid-oxygen/liquid-hydrogen engines. The technology for these engines is
discussed further in Chapter 6.
Booster Stages
Although not required for the 20,000-pound payload class vehicle lift capability
recommended by the Committee as the critical U.S. need, a modular approach to providing
booster strap-ons is required for 135,000-pound (and greater) payload class vehicles. Propulsion
candidates for booster rockets include liquid, solid, and hybrid rockets. Some characteristics
of solids, liquids, and hybrids are shown in Table 11.
Hybrid rocket boosters as shown in Figure 3, use a liquid oxidizer and a solid fuel, and
have been studied and tested in a variety of thrust ranges since the 1960s. The Committee
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recognizes that the hybrid rocket has not achieved the flight-proven status of solid and liquid
boosters. However, the attractive features of hybrid rockets such as the ability to control liquid
oxidizer flow that permits throttling and engine shutdown make them viable candidates for thrust
augmentation booster applications on future vehicles.
_,___ i_ Oxidizer Main
Tank LOx Valve
Pressure-Fed
or
_ystem
\ Relief Nent
Valve
Combustion
Chamber Fuel
Injector
Hybrid Propulsion System
Fill/Drain
Nozzle
FIGURE 3 Hybrid motor that uses liquid oxygen and a solid fuel. The liquid oxidizer flow
can be controlled to permit throttling and engine shutdown. Courtesy of Thiokol
Corporation.
The time scale for the development of a 135,000-pound payload class vehicle, would
permit investment in hybrid rocket motor development now, so that its status is advanced to the
point at which it can be quantitatively evaluated in competition with solid and liquid bipropellant
systems designed to directly comparable criteria.
Two liquid rocket engines that the Committee also believes are candidates for booster
applications are the F-1A and the RD-170 engines as discussed earlier.
6Technology Development
The Committee concluded that inadequate attention and funding are devoted to long-term
technology development. Such development is a necessary precursor to a new generation of
Earth-to-orbit launch systems. The portion of the National Aeronautics and Space
Administration (NASA) Office of Aeronautics and Space Technology fiscal year (FY) 1992
budget dedicated to space technology is only $293 million. This amount is much smaller than
other FY 1992 NASA program budgets, such as the physics and astronomy budget of
approximately $1 billion and the Advanced Solid Rocket Motor Program budget of $465 million.
The availability of reasonably well-validated new technology is essential to carrying out
the design and development of engines, boosters, spacecraft, reentry vehicles, their component
parts, and the various features of infrastructure necessary for a healthy and robust space
utilization and exploration program. As noted earlier, many Iaunch vehicles and systems are
based on very old technology. Development of a new system based primarily on currently
available advanced technologies holds the promise of significant improvements to U.S.
capabilities. The existing situation with respect to technology for new launch systems has come
about, to a large extent, because managers are motivated to minimize the number of technical
innovations in a new program because too much innovation affects their credibility, and cost and
schedule difficulties can arise after program initiation. The paradox is that those who develop
technology must have requirements or "targets" on which to base their program expenditures.
Without technology readiness, innovations cannot be included in new programs; at the same
time, little technology development is authorized without specific programmatic requirements.
After considering both near- and long-term goals in space utilization and exploration, the
Committee has identified several areas in which current programs would now be benefiting if
certain technology development had been supported in the past. In addition, the Committee
urges that technical records and technology development be kept free of security classification
to the maximum extent possible. Current, routine classification procedures unduly impede
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communication among engineers and scientists, and hamper progress. Reassessment of the
criteria for classification is in order.
The following are technology development areas that the Committee believes deserve
long-term continuing support.
PROPULSION TECHNOLOGIES
To achieve U.S. space goals for the next century, new, low-cost launch vehicles are
necessary. Advanced technology is the foundation for the next generation of space transportation
systems and should focus on propulsion because this technology must be well in hand before
being designed into any new vehicle system. However, propulsion system technology
development should take place in step with other important aspects of launch vehicle and launch
system design to reduce costs and improve operational efficiency. Some propulsion technology
advances, in addition to the Space Transportation Main Engines (STME), that the Committee
believes merit consideration for a new generation of launch vehicles are discussed below.
Hybrids
The hybrid rocket is a concept in which one of the propellants is a solid and the other
a liquid (or gas) (see Figure 3, Chapter 5). Most frequently, this takes the form of a solid fuel
and a liquid oxidizer. The higher-energy combinations tend to be of this general configuration.
Although this concept is not new, it has generally suffered from a lack of funding in the
propulsion industry, possibly because there has been a low priority placed on its technology
development despite the recent efforts of the Hybrid Propulsion Industry Action Group
(HPIAG) I .
The Committee examined various means by which to increase system reliability, such as
pad hold-down and motor shutdown prior to launch for propulsion system check and active
redundancy. Pad hold-down, generally for five seconds after ignition, makes it possible to shut
down a faulty engine and/or abort on the pad, while active redundancy implies the capability of
throttling the propulsion system up to compensate for a lost engine. These attributes have been
conceded to liquid systems historically but may be possible with hybrid rocket systems.
Additionally, the fact that the solid grain is composed of only fuel and contains no oxidizer
significantly facilitates system manufacturing and addresses handling safety issues. Further, an
oxidizer-free fuel grain which has a greater elasticity than a grain containing a large amount of
The HPIAG is an association of 11 aerospace companies interested in hybrid propulsion.
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oxidizer, may reduce the risk of catastrophic failures associated with cracks in propellant grains
or debonds at the case. The ability to control the flow of liquid oxidizer permits throttling and
engine shutdown.
An investment should be made in demonstrating the technology necessary to validate
the engineering practicality of the hybrid rocket motor for large, high-thrust, strap-on
applications. As envisioned, the fuel grain would be a hydrocarbon type and the oxidizer would
be liquid oxygen. Technology efforts need to be directed to demonstrating satisfactory
combustion characteristics along the length of the fuel grain and minimizing the residual fuel at
the completion of burn. This includes tailoring the internal geometry of the motor to achieve
the best combination of these characteristics. The combustion process needs to be free of
oscillations that may introduce unacceptable stage vibrations or detrimental internal conditions.
These investigations must be accomplished at a scale that is large enough to be representative
of a full-scale booster motor, but sufficiently small to keep costs affordable. This development
activity might include tests at a variety of thrust levels to permit the establishment and evaluation
of scaling criteria. Hybrid rocket motor development should be advanced to the point that
it can be quantitatively evaluated in competition with solid and liquid bipropellant systems
designed to directly comparable criteria. This hybrid motor technology should be targeted
initially for thrust-augmentation booster applications such as the 135,000-pound payload class
vehicle, NLS-1.
Modular Plug Engine
The modular plug engine, as conceived by Aerojet General Corporation, consists of 12
identical modules arranged circumferentially to form a central, truncated surface, as shown in
Figure 4. In addition, each of the modules contains 16 very small rectangular thrusters that burn
the propellants and internally expand the exhaust gas, directing it along the central surface for
additional, external expansion to the surrounding environment. One may think of the modular
plug engine as having a nozzle that self-adjusts its expansion to the external pressure that exists
at the vehicle's flight altitude. Thus, in spite of some loss caused by the truncation of the
central surface, the modular plug engine is especially well suited for single-stage-to-orbit (SSTO)
vehicles because it promises to operate relatively efficiently at low and high altitudes without
mechanical nozzle extensions. Its fully modular design may greatly simplify the logistic and
maintenance operations, thus reducing turnaround time. Also, a novel platele? construction
promises practical and cheaper fabrication of small thrusters. Although the actual performance
2 Piatelet construction permits accurate fabrication of small propellant passages required for cooling and
injection.
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Plug nozzle engine composed of 12
modules with 16 thrusters each
FIGURE 4 Modular plug engine.
i
I
/
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Courtesy of Aerojet General Corporation.
data for such engines are meager, some analytical studies indicate that the plug engine could do
the job of propelling the Delta Clipper (DC-Y) into orbit with a payload of the order of 20,000
pounds. When developed, this engine also could conceivably be used effectively in other launch
vehicles. Therefore, the Committee recommends that research to provide the missing data
and the development of components be continued.
Modular Bell Engine
Recently, the Strategic Defense Initiative Office (SDIO) proposed the development of a
new, modular bell engine 3 designed for rapid turnaround operations similar to those of an
aircraft, including provisions for thorough monitoring to allow regular, scheduled maintenance.
The modules of this engine consist of a combustion chamber and either a short nozzle or an
extendable two-position nozzle. Since modules are not identical, some advantages of full
Multiple thrust chambers with a single turbopump. -- __--_--
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modularity would be lost. Nevertheless, the engine is similar in concept to the successful
Russian RD-170 engine: Its development risks and the development time in all likelihood will,
therefore, be relatively small. The Committee recommends that studies of the need and
advantages of the proposed engine be made and that research be supported to investigate
critical technologies.
Virtual Staging Engine Concepts
The ability to incorporate the advantages of both denser propellants and higher
performance propellants in a single stage or vehicle is known as virtual staging. Such concepts
could be enhancing for a SSTO rocket-powered concept. Denser, lower performance propellants
result in a more compact propulsion system. For this reason, liquid-oxygen/hydrocarbon engines
have been used for first stages and for strap-on boosters. The same reasoning makes solids or
hybrids attractive as first stage boosters. Alternatively, a less-dense, liquid-oxygen/liquid-
hydrogen fuel combination is used in upper stages to provide higher performance, even at the
expense of much bulkier tankage. Current NASP-related research on slush hydrogen, a denser
form of liquid hydrogen, may lead to a more compact, higher performance fuel for the future.
Combining the attributes of both denser propellants and higher performance propellants through
virtual staging could prove beneficial in future systems.
Two concepts of virtual staging are discussed below:
Dual'Fuel Engines: The engine is designed to operate with liquid oxygen and a
hydrocarbon fuel at launch and then convert to liquid-oxygen and liquid-hydrogen
operation at some point later in the flight. Studies have indicated that the hardware rnay
be compatible for such operation, but issues remain to be fully evaluated in the hot firing
environment.
Variable Mixture Ratio Liquid-Oxygen/Liquid-Hydrogen Engjnes: The concept is to run
the engine on an oxidizer-rich mixture ratio (12:1) for boost operations, then shift to a
fuel-rich mixture ratio (6:1) for the high-performance, sustained operation to orbit. The
problem is that to make such a shift, the engine must transition through the
stoichiometric mixture ratio which yields the highest temperatures of engine operation.
Engine control and the means to affect the mixture ratio transition are critical
technologies.
4 The RD-170 engine cluster consists of four identical thrust chambers and nozzles and, therefore, is fully
modulat.
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Nuclear Propulsion and Power
The Committee reviewed nuclear thermal and nuclear electric technology for space
applications. At this time, it appears that the most likely potential applications of nuclear
propulsion involve transportation beyond Earth's orbit. For example, many studies have shown
that a nuclear thermal rocket, with a specific impulse roughly double that attainable with
hydrogen-oxygen propellants, could cut in half the initial mass required in low-Earth orbit (LEO)
for a human Mars mission. Similarly, nuclear-electric propulsion could greatly reduce the mass
required in LEO for unmanned precursor missions or for cargo transport for human missions.
There are at least three possible technological approaches to the nuclear-tfiermal rocket
that hold promise for future space exploration missions: (1) reactors based on the 1970s Nuclear
Engine Rocket for Vehicle Applications (NERVA) program, (2) pebble-bed and particle-bed
reactors, and (3) the tungsten-cermet fueled fast reactor. All offer considerably higher specific
impulse than chemical propulsion. Only the NERVA program has been carried to the stage of
engineering demonstration; the feasibility of the others has yet to be demonstrated. In addition,
the SP-100 nuclear electric power system has been underway for many years and could enable
economical unmanned exploration as well as provide a source for high levels of power in remote
locations such as the moon or Mars.
In the context of this study, nuclear power and propulsion systems are of concern to the
Committee primarily because of their potential impact on the Earth-to-orbit launch requirements
as future payloads and are factored into the projected needs for space exploration. The
Committee recognizes that carrying such nuclear payloads to Earth orbit requires a thorough
understanding of safety under all conceivable emergencies. At this time, the Committee does
not consider nuclear propulsion suitable for use in Earth-to-orbit launch vehicles, even in
upper stages. Nevertheless, the potential benefits in other applications could be great, and
continuing investment in research and development could have high future payoffs,
presuming the inherent safety issues are adequately addressed.
COMPONENT AND GENERAL TECHNOLOGIES
: : Materials Technologies
The next generation of launch vehicles should be guided as much as possible by a flexible
philosophy of design and manufacturing that embodies the concurrent engineering of materials
and their applications. Materials engineering should be considered throughout planning and
development of any new launch system and should play a central, integrated role in the design
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process. In addition, a vigorous program of generic research in structural materials for space
propulsion should be maintained independently of the development of particular vehicle systems.
Composites made up of ceramic or intermetallic matrices reinforced by ceramic fibers
are promising for elevated-temperature engine applications and may contribute to significant
improvements in engine thrust/weight ratios. Similarly, conventional polymer-matrix composites
and new aluminum alloys, as well as ceramic-fiber-reinforced metal-matrix composites, may
permit substantial weight reductions in vehicle structures and tanks. Improved structural mass
fractions may also result from the introduction of advanced monolithic metals and alloys.
In all cases, rigorous test programs are essential to determine the extensive array of
physical properties that are required for the characterization of new materials before they can
be used in the design and fabrication of launch vehicle components. Research on methods of
quantitative nondestructive evaluation of materials and structures, and the exploitation of such
techniques, is strongly encouraged. The Committee reconmlends renewed emphasis on
materials research and development for the engine environment and for modern airframes,
as well as nondestructive evaluation techniques.
Health Monitoring of Rocket Systems
Pad hold-down with engine shutdown and throttleability are considered highly desirable
attributes of a new family of vehicles. Hence, innovative methods are needed to monitor the
propulsion system and implement any required shutdowns at appropriate locations. There
was no evidence presented that this design approach is being addressed in the National Launch
System (NLS) program as it currently exists.
Connectors and Interfaces for Fuel and Electrical Systems
The technology incorporated in current launch vehicle liquid propulsion systems is rooted
in the 1960s. A reliability analysis s indicated that 50 to 70 percent of propulsion system failures
occur outside the engine itself. There needs to be an investment directed to upgrading propellant
feed system technology, with an emphasis on improving system reliability and simplifying launch
operations and serviceability of these components. The design process should include analyses
to trade off the reliability and serviceability of fixed connections as opposed to other types.
5Leonard, B.P. 1991. Projected Launch Vehicle Failure Probabilities With and Without Engine Segment-out
Capabilities. L-Systems, Inc. El Segundo, Calif.
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The Committee believes that reusability of launch systems will come with time and
encourages the development of technologies toward that end. The design of interfaces to
facilitate quick disconnect and reconnect of propulsion system components is essential to
achieving that goal. Research on such concepts must be supported to facilitate on-pad checkout
of system operability.
Guidance, Navigation, Control, and Autodocking
In reviewing the proposed missions, vehicles, and potential schedules, the Committee
identified guidance, navigation, and control (GN&C) as an area in which technology
development carded out in the near future would enable superior vehicle and mission capability.
Two specific items that could have definite application are (I) a modern, miniaturized GN&C
system and (2) an automatic, unmanned docking capability within this GN&C system.
The current progress in solid-state guidance components and fiber-optic gyroscopes
suggests that flightworthy systems could be available in time for early missions of the proposed
new vehicles. The advantages to be gained include lighter weight (redundancy), ruggedness, less
sensitivity to the environment, and reduced manufacturing cost. There is also the attractive
potential for updating systems based on the Global Positioning Satellite System.
Unmanned docking capability has not previously been required by NASA. However,
such a requirement seems likely for Space Station Freedom and space exploration. It appears
that a suitable system could be derived from former Soviet Union (FSU) systems or could be
assembled from more modern components. Even if new U.S. technology were employed, there
would be some benefit from international cooperation with the FSU in this area.
Launch Operation Technology Needs
Launch operation concerns are wide ranging. They encompass closed aft compartments,
fluid system leakage, conditioning of the cryogenic systems, bleeds and purges, and the need for
external gas supplies for turbopump spin-up for start operations. Many of these issues can be
resolved in the design of a modern launch system, but some will require new technology. For
example, the issue of leaks dictates research on eliminating devices that may have the potential
for leaks as well as on methods of detection that can survey a large area, determine that leakage
is occurring, and isolate the location of the leakage to permit repair without extensive invasions
into the vehicle system.
The vehicle and engine health monitoring system is an essential ingredient for the
automated checkout of the system(s) on the pad. Technology needs to be advanced that permits
both launch system readiness and in-flight status evaluation.
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For example, a single-stage-to-orbit vehicle promises significant reduction in the number
of interfaces that must be dealt with on the launch pad and, hence, the time required in launch
preparations. The technology to enable such a vehicle will also serve to simplify launch
operations.
Similarly, the modular engine approach permits a significant reduction in the total number
of components over a conventional propulsion system) This, in turn, reduces the complexity
of launch servicing and checkout operations on the launch pad. Technology development is
needed in the algorithms for the control system that permit selective shutdown of components
and rerouting of propellant flows to ensure successful propulsion system operation.
Manufacturing Technologies
A number of overall manufacturing considerations must be included to take full advantage
of cost reduction opportunities for any future launch vehicle. These require designing from the
outset for producibility, which involves determination of those components, subassemblies, and
parts that require close tolerances and those that do not, so that appropriate manufacturing
processes can be selected.
Technology advancement must be pursued in forming, joining, and machining to ensure
that processes that reduce fabrication time, enhance the quality of the resultant parts, and
minimize loss and wastage are brought to fruition to support the next generation launch vehicle
program.
Special attention should be devoted to those technologies that enhance inspection
techniques to ensure the quality of manufactured parts and joined assemblies. This should
include technology to facilitate in-place inspection of welds in low-pressure feed lines and other,
critical, installed propulsion subsystems. The Committee assumes that any new undertaking will
incorporate the discipline of total quality management (TQM).
CONCLUSION
Research and technology development in areas of high potential payoff such as those
identified above are critical to the future of the U.S. launch industry. A greater long-term
investment must be made to build the technology base for future systems. Critical, enabling
technologies not associated with an ongoing program are chronically underfunded, and today's
Wong, George. April 24, 1990. Operationally Efficient Propulsion Systems (OEPSS) Data Book.
RI/RD90-149-5. Rocketdyne.
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decisions are hampered by the absence of research and development in the past decades.
Underlying research and development provides technical stamina for the future.
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AN APPROACH TO SPACE INFRASTRUCTURE
The National Aeronautics and Space Administration (NASA) currently operates launch
facilities on the East Coast at Kennedy Space Center (KSC) for the Space Shuttle and at Wallops
Island for smaller ELVs and sounding rockets. The Department of Defense (DoD) operates
facilities on both the East Coast (Cape Canaveral Air Force Station, CCAFS) and the West
Coast (Vandenberg Air Force Base, VAFB) for expendable launch vehicles.
Deficiencies of Current Space Launch System and Infrastructure
The entire U.S. space launch system lacks flexibility and resilience. Although the shuttle
facilities are reasonably modern and adequate to support the current Shuttle manifest, they cannot
support other launch vehicles. In addition, expendable launch vehicle (ELV) facilities are
generally old, and many have deteriorated badly. The launch pads are dedicated to specific
vehicles and, with current methods of processing vehicles and payloads, are inefficient and
greatly constrain operations. The command, communications, and control (C 3) infrastructure
supporting the ELV program is more flexible and resilient than the launch pad portion of the
infrastructure, but it is also old and inefficient. Attention must be paid to these problems and
corrective measures planned, budgeted for, and implemented to provide a serviceable and
efficient launch capability for the future. National needs are not well served by the current
infrastructure, and the situation will continue to deteriorate unless action is taken. Specific
problems are discussed below in detail.
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Lack of Flexibility of the Launch System
Each pad is dedicated to a single type of ELV. This greatly constrains flexibility and
engenders delays and other schedule problems. It is highly inefficient in terms of both
the cost and the manpower required to support total launch requirements.
There is no capability for changing payloads once a payload and ELV are matched on
the schedule. This occurs many months before the launch and is a particularly
constraining factor.
The current process and payload preparation techniques require lengthy time on the
launch pad. Most payloads are completely integrated on the launch pad. None of the
current ELV launch facilities has complete payload encapsulation and off-pad integration
capabilities.
The small number of launch pads for each type of ELV on both the East and the West
Coast greatly restricts scheduling flexibility. For instance, although NASA could
beneficially use Titan III-type launch vehicles, there are no launch pads generally
available to support such launches because the launch pads are usually reserved for Titan
IV launches. Furthermore, Titan IV launch pads are generally reserved for DoD
payloads, thus greatly constraining the use of Titan IV by NASA.
Lack of Resilience of the Launch System
In the event of damage or other significant problems on a pad, there is extremely limited
capability to effect recovery and return to schedule in an expeditious manner.
In many cases, only one launch pad is available to support a launch requirement. A
disaster on any of these launch pads would result in lengthy downtimes and concomitant
slips in schedules.
There are no satisfactory alternate launch pads available. The situation that currently
exists provides no backup to accommodate high-priority DoD and national payload
launches. If a launch pad is badly damaged, such high-priority payloads must await
complete repair prior to launch.
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Scheduling Difficulties in the Launch System
It is difficult to schedule commercial launches. Even if commercial users could be
enticed to employ the current U.S. ELVs, there would be a large problem of pad
availability. There is little capability currently available to guarantee a commercial
launch on a specific schedule; thus, commercial payloads often go to foreign competitors
for more suitable arrangements.
Shortage of Land for Construction of Launch Facilities
East Coast: Although there is more land available at CCAFS and KSC, the proximity
of built-up areas south of the reservation makes much of the area unusable due to
quantity and distance criteria. Also, much of the terrain is taken up by old, obsolete
facilities that are in a state of decay and are incapable of supporting today's ELVs.
Heavy infiltration of the launch complex with industrial buildings and facilities is also
a constraining factor.
West Coast: Only a very narrow strip of land at VAFB is suitable for launches into polar
orbit without overflight of populated areas. Only the southern tip of the government
reservation can be used for space launches. However, some of the facilities there (e.g.,
SLC-6) are unusable in their current state. Use of northern areas of the reservation
would require launches which are highly inefficient in propulsion power and cause
penalties in terms of payload capability in order to stay within certain restricted areas.
Description of Recommended Infrastructure Improvements
Gener_.l
In light of the severe shortcomings of the existing ELV infrastructure, at both the East
and West Coast launch sites, the Committee recommends the construction of new universal
launch complexes at each site. These complexes would then incorporate the necessary
improvements to eliminate the shortcomings that now exist and would be sized to accommodate
existing ELVs as well as all foreseeable new developments. Preliminary designs and costing are
required to demonstrate the feasibility of the various infrastructure proposals. As previously
described, the available land on both coasts no longer permits the luxury of tying launch
complexes to specific ELVs. The existing ELV launch complexes should be maintained to
support the current launch vehicle fleet until the new complexes come into operation. The
timing of new launch complex construction should be phased to coincide with the operation of
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for the develoPment and construction of a new launch
the National Launch System (NLS) also recommended by the committee. The various launch
complex elements can be appropriately phased to avoid funding constraints and to meet the needs
of the NLS elements as they come on-line. This would indicate an initial operational capability
in the early 2000 time frame, with planned growth to meet future needs as requirements or
funding permits. A conceptual time schedule for facilities is shown in Figure 5.
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Launch Complex Philosophy
Enabling new launch complexes to achieve the desired goals of multivehicle use, high
flight rates, reduced operational costs, improved flexibility, robustness, and resilience requires
several changes in the current general operational philosophy:
Integration, Transfer, and Launch (ITL): The integration, transfer, and launch (ITL)
philosophy requires that all launch vehicle/payload assembly, integration, and testing be
accomplished away from the launch pad. In this scenario, the assembled vehicle is
delivered to the launch pad for final interface verification, main propellant loading,
countdown, and launch. Thus, the time spent on the launch pad itself is minimal. If a
vehicle or payload problem is discovered, the entire assembled vehicle is returned to the
off-line integration facility for correction.
Payload Encapsulation: Payloads must be encapsulated and integrated onto the launch
vehicle off-line by using standardized fittings (attachment, power, etc.) with no payload-
induced launch pad delays. Ariane successfully uses this approach to maximize launch
rate capability.
Multiuse Capability: To enable use by all current and future launch vehicles, the facility
elements must be designed with the ability to handle the range of potential vehicle sizes
that can reasonably be envisioned or to provide room to add the additional capabilities
necessary as a preplanned improvement.
Launch Complex Elements
Though the Committee has not attempted to describe all possible elements of the new
launch complexes, some of the more important elements are briefly described below:
Payload Encapsulation Facility." A separate facility to permit payload encapsulation, with
a minimum of two bays will be necessary. This will also provide an on-site facility for
final integration as well as checkout before encapsulation for the payload contractors.
Integration Facility (Vehicle Integration Building, VIB): The integration facility should
have a number of separate cells, which may be modular to cover a reasonable range of
vehicle sizes. Allowance should be made for additional future cells. The intent is to
have a sufficient number of cells of appropriate size to ensure that this is not a restricting
element in achieving more rapid turnaround.
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Mobile Launch Platform (MLP): The assembled launch vehicle will be transported from
the integration facility to the launch pad and launched off the mobile launch platform
(MLP). To minimize the number of different MLPs necessary for the variation in
potential launch vehicle sizes to be handled, a modular platform that can be adjusted over
a reasonable range to match vehicle configurations and with flame openings to handle the
largest vehicle considered would be essential.
Launch Pads: The launch pads are basically simple, with no fixed or mobile service
towers (all repairs are done off line). They contain simplified interfaces and are sized
for multivehicle configurations. A minimum of two launch pads for any complex is
essential to ensure alternative launch capabilities in the event of launch pad damage.
Supporting Facilities: A separate liquid rocket rnotor facility, with a minimum of two
bays, will be necessary for assembling the variety of boosters, upper-stage liquid engines,
and associated propulsion elements, prior to delivery to the integration facility. A similar
facility is needed for handling solid and hybrid rocket elements. A Launch Control
Center (LCC) is essential for any launch complex.
Conceptual Launch Complex
The Committee has sketched a tentative design for a conceptual launch complex at the
eastern test range (ETR) and western test range (WTR) to represent the potential interaction of
the elements described above.
East Coast Launch Facilities: The Committee conservatively split the integration/pad
elements into two size groupings, considering the hii=ge potential rangeof vehicle sizes
and the pad separation distances dictated by the launch vehicle _antity/distance criteria
(explosive hazard). Whether this split is necessary or not is unknown at this time. The
launch facility groupings (Figure 6) were then assumed as follows to handle the
anticipated traffic scenarios:
One multi-ELV four-pad facility capable of launching vehicles with low-Earth
orbit (LEO) delivery capabilities up to 20,000 pounds.
One multi-ELV two-pad facility capable of launching vehicles with greater than
20,000 pounds LEO delivery capability.
West Coast Facilities." A similar arrangement is shown in Figure 7, based on anticipated
less-demanding traffic scenarios.
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